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AK PRA DENA 10(18)  
PARK ROAD, 4 MILE SLUMP  
AND 4.5 AUFEIS SECTION 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Solicitation, Offer & Award, Bid Schedule, Contract Clauses, 
Minimum Wage Schedule, Special Contract Requirements, and Plans 

 
This solicitation cites 

Standard Specifications for Construction of Roads and Bridges 
on Federal Highway Projects, FP-03 U.S. Customary  

 
ISSUING OFFICE: 

 
U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

610 EAST FIFTH STREET 
VANCOUVER, WA 98661-3801 

Phone:  (360) 619-7520 – FAX: (360) 619-7932 
             Web site:  www.wfl.fhwa.dot.gov/edi/ 

e-mail:  contracts@mail.wfl.fhwa.dot.gov 
 

 

 

Bid Opening Date:   
                         See Page A-3, Block 13A 
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--- Bid Submittal Checklist 
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--- Bid Bond 
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A-7 Bid Schedule 
B-1 Solicitation Provisions 
C-1 Contract Clauses 
D-1 Davis-Bacon Wage Rates 
E-1 Special Contract Requirements 
H-1 Permits 
I-1 Storm Water Pollution 

Prevention Plan 
 

BID REMINDERS 
Electronic bids will not be accepted.  Submit 
printed copy of bid to the address listed on 
the enclosed SF 1442. Before submitting 
your bid, please review the following: 
 
• Have you rechecked your bid figures? 
 
• Have you completed the bid schedule? 
 
• Have you completed and signed the SF 1442, 

Solicitation, Offer & Award? 
 
• Have you acknowledged all amendments? 
 
• Have you completed the Representations & 

Certifications (Page B-1)? 
 
• Is your bid guarantee enclosed in proper form 

and amount (see FAR Clause 52.228-1), 
including Power of Attorney affidavit? 

 
• Does the lower left corner of the proposal 

envelope state “Bid Enclosed”? 
 

• Does the lower left corner include the 
Solicitation Number and the project 
number/name?  

A-1 Notice to Bidders 

Competition for this solicitation is 
limited to eligible HUBZone firms. For 
details, see FAR Clause 52.219-3. (Clauses 
begin on page C-1.) 



 
 
 
 
 
PROJECT NAME         AK PRA DENA 10(18) 

       PARK ROAD, 4 MILE SLUMP AND 4.5 AUFEIS SECTION 
 
 
 
  
BEGINNING AT                             MP 4.0    198+00  
 
 
 
ENDING AT                                    MP 4.5    242+50 
 
 
 
 
NATIONAL PARK DENALI NATIONAL PARK 
 
 
 
 
COUNTY                                        DENALI BOROUGH 
 
 
 
 
STATE                                             ALASKA 
 
 
 
 
 
LENGTH                                          0.843 MILES 
 
 
 
 
 
FIXED COMPLETION DATE See FAR Clause 52.211-10  
     (FAR Clauses begin on page C-1) 



Bid Submittal Checklist 

Bid Submittal Checklist 
AK PRA Dena 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

         
Before submitting your bid, please review the following: 
 

 
 

Done? 

Is this in 
the 

envelope?
Bid Envelope 
Did I correctly address the envelope?   (See page A-3, blocks 7 & 8)  
Does the lower left corner of the envelope include the Solicitation Number and 
the project name/number? 

 

  
 
  

Pages A-3 & A-4 (SF 1442, Solicitation Offer & Award)  
Did I include our firm name and address in block 14?  
Did I include our firm’s phone number in block 15?  
Did I include our firm’s remittance address in block 16?  
(Use when different than block 14) 

 

Did I include my DUNS number?  
Did I include the number & date of all amendments in block 19?  
Did the appropriate official sign/date in block 20A, 20B & 20C?  

 

Bid Schedule (see page A-7)  
Did I insert “Unit Bid Price” and “Amount Bid” for each bid item?   
Did the appropriate official initial corrections?  
Did I include the “Total” on the last page of each bid schedule?  
Did I include the firm’s name on the last page of each bid schedule?  
When applicable, did I include the totals for each schedule in the summary page? 
(see last page of bid schedules.) 

 

 

Bid Bond (Standard Form 24) 
Bids received without a valid bid bond will be rejected. 

 

Did I complete my bid bond correctly?  
Did I attach the Power of Attorney to the bid bond?  

 

Authority to Sign  
Did I include a completed form for each person signing the SF1442 and Bid 
Bond? 

  

Representations & Certifications & other fill-ins  
Did I include the completed B-pages (beginning on B-1)?  
Did I include the completed clause 1252.228-73 Notification of Miller Act 
Payment Bond Protection (clauses begin on page C-1)? 

 
 

Online Representations & Certifications Application (ORCA)   http://orca.bpn.gov 
Do we have up-to-date data in ORCA ?    
Central Contractor Registration (CCR)   http://www.ccr.gov 
Did I ensure our firm is currently registered in CCR?   
Vets100 Reporting        http://vets.dol.gov/vets100/ 
Did I ensure our firm has completed this annual report?   
 
NOTE:  The Contractor is fully responsible to verify that all data is correct each time a 
bid package is submitted.  Failure to properly input and/or update your data may cause 
the bid to be rejected.  
 

 



Bid Submittal Checklist 

Bid Submittal Checklist 
AK PRA Dena 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

 
 

Driving Directions to our Vancouver Washington Office: 
 
See our web page at http://www.wfl.fhwa.dot.gov/about/directions.htm 

 



Authority to Sign 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

 
INSTRUCTIONS:  When the offeror/principal is a corporation, include this 
certification with your offer/bid. 
  

 
Corporate Certificate 

 
 

I, ____________________________________________ (name), certify that I am the  
 
 
________________________________________(title), of the corporation named as  
 
the Offeror/Principal herein; 
 
 
 
that _________________________________________(name), who signed this  
 
 
offer and/or bid bond on behalf of ___________________________ (company name) is  
 
 
________________________________________ (title) of this corporation; 
 
 
 
that the offer was duly signed for and on behalf of said corporation by authority and  
 
 
scope of its governing body, and within the scope of its corporate powers. 
 
          
 
_____________________________________ (signature)  Affix Corporate Seal 
 
_____________________________________ (title) 
 
 
 



Authority to Sign 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

INSTRUCTIONS:  When the offeror/principal is a limited liability company, include 
this certification with your offer/bid. 
  

 
Limited Liability Certificate 

 
 

I, ____________________________________________ (name), certify that I am the  
 
 
________________________________________(title), of the limited liability company 
 
 
named as the Offeror/Principal herein; 
 
 
 
that _________________________________________(name), who signed this  
 
 
offer and/or bid bond on behalf of ___________________________ (company name) is  
 
 
________________________________________ (title) of this company; 
 
 
 
that the offer was duly signed for and on behalf of said company by authority and  
 
 
scope of its governing body, and within the scope of its powers. 
 
          
 
_____________________________________ (signature)  Affix Company Seal 
            (as applicable) 
__________    _________________________ (title) 
 
 
 
 
 
 



Authority to Sign 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

INSTRUCTIONS:  When the offeror/principal is a partnership, include this 
certification with your offer/bid. 
  

 
 

Authority to Bind Partnership 
 

This certifies that the names and signatures of all partners are listed below, and that 

the person signing the proposal has the authority to actually bind the partnership 

pursuant to its partnership agreement.  Each of the partners individually has full 

authority to enter into and execute contractual instruments on behalf of said 

partnership, except as follows: 

 

(State “None” or describe limitations, if any) 

 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

 

This authority shall remain in full force and effect until such time as the revocation of 

authority by any cause whatsoever has been furnished in writing to and acknowledge 

by the Contracting Officer. 

 

(Include names and signatures of all partners) 

 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________



Authority to Sign 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

 
INSTRUCTIONS:  When the offeror/principal is a joint venture, include this 
certification with your offer/bid. 
  

 
 

Authority to Bind Joint Venture 
 

This certifies that the person signing the proposal has the authority to actually bind the 

joint venture pursuant to its joint venture agreement, and that each of the named 

persons listed below individually has full authority to enter into and execute contractual 

instruments on behalf of said joint venture, except as follows: 

 

(State “None” or describe limitations, if any) 

 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

 

This authority shall remain in full force and effect until such time as the revocation of 

authority by any cause whatsoever has been furnished in writing to and acknowledge 

by the Contracting Officer. 

 

(Include names and signatures of all applicable individuals) 

 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 

_____________________________ ____________________________ 



Authority to Sign 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

 
INSTRUCTIONS:  When the offeror/principal is a sole proprietorship, the signature  
on the offer/bid and on the bonds must be as follows: 
  

 
Sole Proprietorship Requirement 

 
 

An Offeror/Principal that is a sole proprietorship must submit an offer/bid and a bond 
signed by the sole proprietor, or by one duly authorized to sign for the sole proprietor.  
If the signature is by someone other than the sole proprietor, a copy of the power of 
attorney authorizing the individual to sign must be provided with the offer/bid. 
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INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form.  An authorized
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g.,
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(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein.  where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)."  In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."
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Notice to Bidders 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC06/07/07 

NOTICE TO BIDDERS  

I. Project Location. 

The project work is located in Denali National Park 4 miles west of the Park Headquarters on the 
Denali Park Road.   

Signs have not been erected to identify the project limits.  No Government personnel will be 
available for show-me tours. 

II. Pre-bid Information. 

This solicitation is a HUBZone small business set-aside.  Offers are solicited only from 
HUBZone small business concerns; see FAR Clause 52.219-3, Notice of HUBZone Set-Aside 
(page C-1). Offers received from concerns that are not HUBZone small business concerns shall 
not be considered.  

Since this solicitation is a HUBZone small business set-aside, at least 50 percent of the cost of 
the contract performance incurred for personnel must be spent on the prime Contractor’s 
employees or the employees of other qualified HUBZone small business concerns.  See 
Subsection 108.02A.  

This solicitation includes electronic plan sheets.  Plan sheets can be found at 
http://www.wfl.fhwa.dot.gov/edi/plans/akpradena1018/ and viewed by individual sections, downloaded 
by individual sections, or the entire plan set downloaded in a zip file.  A paper copy of the plan 
sheets is available by submitting the form included in this solicitation. 

Requests for technical information (Plan and Division 100 – 700 Specification questions only) 
about this project will only be accepted in writing (see Block 9 on page A-5). 

REPS & CERTS.  Submit or update Representations and Certifications online at 
http://orca.bpn.gov prior to bid submittal. For more details go to FAR Provision 52.204-8 Annual 
Representations and Certifications (see page B-2).  If you have previously registered on-line and 
the NAICS code for this solicitation is different than the code listed in your online file, please 
note the amended changes on the lines provided in FAR 52.204-8. 

Particular attention should be paid to Standard Form l442, Solicitation, Offer and Award, to 
assure that Blocks 14, 15, 16, 19, 20A, and 20C are completed correctly.  Sign Block 20B 
according to the instructions in Subsection 102.02.  You must submit a completed ‘Authority to 
Sign’ document see Bidder’s packet.  You must also complete the representations and 
certifications contained in the Contract Provisions beginning on page B-1.  Failure to furnish or 
complete any of the above may result in your bid being considered nonresponsive and being 
rejected. 

Facsimile bids are not authorized for this solicitation.  Bids may be modified or withdrawn by 
facsimile, if such notice is received by the time specified for receipt of bids.  The Government 

http://www.wfl.fhwa.dot.gov/edi/plans/akpradena1018/
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Notice to Bidders 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

will not be responsible for any failure attributable to the transmission or receipt of facsimile data.  
See FAR Provision 52.214-5, Submission of Bids.  FAX 360.619.7932. 

Notice of CCR Registration.  You must register in the Central Contract Registration (CCR) prior 
to award of this contact.  Failure to register prior to contract award will require award to be 
offered to the next successful registered Offeror.  See FAR Subpart 4.1103(c).  Register online at 
www.ccr.gov or call toll free: 888.227.2423. 

III. Post Award Information. 

Insurance requirements are set forth in Subsection 107.05. 

Contractor Performance Evaluations.  FHWA is now posting evaluations in the National 
Institutes of Health’s Contractor Performance System (CPS) for completed projects.  Register at 
https://cpscontractor.nih.gov to view and comment on evaluations.  Registration is only required 
once into the system.  A user’s manual can be found at https://cps.nih.gov/infopage.asp by selecting 
the “CPS Info” button and then the “Contractor’s User Manual” link located in the “Contractor 
Information” column.  Review the evaluation and submit comments within 30 days of 
notification.  Reviewing the evaluation and submitting comments is limited to one entry.  If 
unable to register, call 360.619.7520 for assistance or a copy of the evaluation. 

IV. Specifications and Permits. 

This solicitation and subsequent contract are governed by the Federal Acquisition Regulation 
(FAR), agency supplemental regulations, and the Standard Specifications for Construction of 
Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units.  Obtain paper 
copies of the FP-03 by calling 360.619.7520, e-mailing at plans_spec@fhwa.dot.gov, or writing 
Federal Highway Administration, 610 East Fifth Street, Vancouver, WA 98661, Attention: 
Specification Engineer.  An electronic version may be found at 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm. 

Geotechnical, hydraulic, bridge, and design data applicable to this project is listed in FAR Clause 
52.236-4, Physical Data.  See Continuation of SF 1442, Block 9, for information to obtain this 
data. 

Material sources for Sections 204, 308, and 403 have not been identified for this project.  Water 
sources have not been identified for this project.  Secure all permits and clearances for 
Contractor-located sites and sources.  See Subsection 105.02(b) and 107.10. 

Carefully review Section 153 Contractor Quality Control of the Special Contract Requirements.  
New requirements have been included that substantially change work required for this Section 
compared to previous versions. 

The contractor should be aware of the following conditions and restrictions of the project:: 

• There is no housing provided within the park. 

• There is no electricity provided within the park. 

https://cpscontractor.nih.gov/
https://cps.nih.gov/infopage.asp
http://www.wfl.fha.dot.gov/design/specs/fp03.htm
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Notice to Bidders 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

• Obey all posted speed limits within the park. 

• Do not feed wildlife, approach wildlife, or in any way harass or harm wildlife. 

• The park road must remain open to tour bus traffic at all times.  The maximum delay for 
any traffic shall be 5 minutes between the hours of 5 a.m. and 11 p.m., and emergency 
traffic shall be granted immediate passage. 

• Do not expect cell phones to work within the park. 

• Garbage must be taken out of the park daily.  

• Store food and garbage in bear proof containers or in locked vehicles at all times. 

See additional requirements in Sections 105, 107, 108, and 156. 

 

TECHNICAL QUESTIONS REGARDING PROPOSED WORK FOR THIS 
PROJECT WILL NOT BE ACCEPTED AFTER THE CLOSE-OF-BUSINESS ON 
MARCH 24, 2008. 
Questions can be submitted and answers viewed by going to project information at 
http://www.wfl.fha.dot.gov/edi/current.htm
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(This page intentionally left blank) 



 
 

1.  Solicitation No.  2.  Type of Solicitation 3. Date Issued Page  SOLICITATION, OFFER, AND 
AWARD DTFH70-07-B-00017 x Sealed Bid (IFB)      02/26/2008    A-3 

(Construction, Alteration, or Repair)  Negotiated (RFP)   

IMPORTANT – The “offer” section on the reverse must be fully completed by offeror. 

4.  Contract No. - 5.  Requisition/Purchase Request No. 6.  Project No. 

 N/A 
AK PRA DENA 10(18) 
Park Road, 4 Mile Slump and 4.5 
Aufeis Section 

7.  Issued By Code: N/A 8.  Address Offer to Code: N/A 
U.S. Department of Transportation     Attn:  Contracts Section 
Federal Highway Administration   
610 East Fifth Street  . 
Vancouver WA 98661-3801    

A.  Name B.   Telephone No.  (Include area code) (No Collect Calls) 

See page A-5. 360.619.7520 9.  For Information Call: 

  
SOLICITATION 

NOTE:  In sealed bid solicitation “offer” and “offeror” mean “bid” and “bidder” 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS: (Title, Identifying No., Date) 
 
This solicitation is designated  AK PRA DENA 10(18), Park Road, 4 Mile Slump And 4.5 Aufeis Section, Denali National 
Park, Denali Borough, Alaska  
 
IN STRICT ACCORDANCE WITH: 
 
Bid Schedule 
Federal Acquisition Regulations (FAR) and Transportation Acquisition Regulations (TAR)  
General Wage Decision  
Special Contract Requirements  
Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary 
 
 
 

11. The Contractor shall begin performance within    10     calendar days and complete it within  __*___  calendar days after receiving the 
  award, x notice to proceed.  This performance period is x mandatory   negotiable.  ( See  *see page A-5   .) 
 
12A.  The Contractor must furnish any required performance and payment bonds? 12B. Calendar Days 
          (If “YES”, indicate within how many calendar days after award in item 12B.) 
 x Yes  No 
 

10 

13.  Additional Solicitation Requirements: 
 
A.  Sealed offers in original and    0    copies to perform the work required are due at the place specified in Item 8 by 2:00 PM local time 
      03/27/2008  .   If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked 
      to show the offeror’s name and address, the solicitation number, and the date and time offers are due. 
B.  An offer guarantee x is  Is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference. 
D.  Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected. 
NSN 7540-01-155-3212  1442-101        Standard Form 1442 (REV. 4-85) 
 Prescribed by GSA FAR (48 CFR) 53.236-1 (e) 
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OFFER (Must be fully completed by offeror) 
15.  Telephone No. (Include are code) 
 

14. Name and Address of Offeror  (Include ZIP Code) 
 
   

DUNS number: 

16.  Remittance Address (Include on it different than Item 14) 
 

 
 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this is accepted by the 
Government in writing within   60   calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum requirement stated in Item 13D.  
Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

AMOUNTS 

 
 
      See Bid Schedule 

18.  The offeror agrees to furnish any required performance and payment bonds. 

19. ACKNOWLEDGEMENT OF AMENDMENTS 
(The offeror acknowledges receipt of amendment to the solicitation -  give number and date  of each)  

    AMENDMENT 
No.           

DATE           

20A NAME,TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or Print) 20B. SIGNATURE 20c. OFFER DATE 

   

AWARD (to be completed by Government) 
21. ITEM(S) ACCEPTED 
 
                   All items on Bid Schedule. 
22. Amount 
 

23. Accounting and Appropriation  Data 
 

          

25.  Other Than full and open competition pursuant to 24. Submit Invoices to Address shown in 
 (4 copies unless otherwise specified)    
 

Item 
See  

Page A-5   10 U.S.C. 2304(c) (_____)  41 U.S.C 253 (c) (_____) 
 

26.  Administered by                         Payment  will be made by  
Federal Highway Administration 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver WA 98661-3801 
 

Finance Section 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver WA 98661-3801 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
  X

 

28. NEGOTIATED AGREEMENT  (Contractor is required to sign this 
document and return               copies to issuing office)  Contractor agrees to 
furnish and deliver all items or perform all work requirements 
identified on this form and any continuation sheets for the 
consideration stated in this contract.  The rights and obligations of 
the parties to this contract shall be governed by (a) this contract 
award, (b) the solicitation, and(c) the clauses, representations, 
certifications, and specifications incorporated by reference in or 
attached to this contract. 

 

29.  AWARD (Contractor is not required to sign this document.)  Your offer on this 
solicitation, is hereby accepted as to the items listed.  This award 
consummates the contract, which consists of (a) the Government solicitation 
and your offer, and  (b)  this contract award. No further contractual document 
is necessary. 

30A.  Name and Title of Contractor or Person authorized to sign 
(Type or Print) 
            

31A.  Name of Contracting Officer (Type or Print) 
 
                 Julee McTaggart 

30b.  Signature  30C. Date 
 
 
 

31B.  United States of America 
 
 
By 

31C.  Award Date 
 
 
 

 STANDARD FORM 1442 BACK (REV. 4-85)
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CONTINUATION SF 1442 
Project: AK PRA DENA 10(18),  Park Road, 4 Mile Slump and 4.5 Aufeis Section 

   
Block 9 FOR GENERAL INFORMATION, call 360.619.7520 from the hours of 8:00 a.m. to 

4:00 p.m. local time or e-mail us at contracts@mail.wfl.fhwa.dot.gov. You can also 
submit questions online from our Western Federal Lands webpage as described below. 

 
 FOR TECHNICAL INFORMATION (plan and specification questions only), 

requests for technical information about this project will only be accepted in writing.  
Submit questions via fax (360.619.7932) or e-mail at plans_spec@fhwa.dot.gov  
(plans_spec@fhwa.dot.gov). You can also submit questions online from our Western 
Federal Lands webpage as described below. 

 
 SUBMIT QUESTIONS ONLINE. You can submit your questions from our Western 

Federal Lands website http://www.wfl.fha.dot.gov/edi/current.htm.  In “Advertised 
Projects”, scroll to the project and click on “Technical Information Question” or “General 
Information Question”, as applicable.  Previously asked and answered questions will be 
available for viewing on the website. 

 
 FOR DAVIS-BACON WAGE RATE INFORMATION call the Department of Labor 

at 415.848.6616. 
 

FOR PHYSICAL DATA, See FAR Contract Clause 52.236-4, Physical Data, (clauses 
begin on page C-1) for a listing of available data.  To obtain copies of Physical Data, 
submit a written request to the Contracts Section, FAX 360.619.7932 or e-mail us at 
contracts@mail.wfl.fhwa.dot.gov.  The Government requires 3 working days to print 
documents.  Requests should be made early to assure timely arrival. 
 
FOR BID RESULTS, call 360.619.7773.  Bid tabulations will be available on our 
website approximately 3 work days after the bid opening.  Our website is located at:   
www.wfl.fhwa.dot.gov/edi/.   
 

Block 11 COMPLETION DATE:  Work shall be completed on or before the date specified in 
FAR Clause 52.211-10, Commencement, Prosecution, and Completion of Work, subject 
to such extensions as may be authorized by the terms of the contract and the 
specifications made a part thereof.   Contract Clauses begin on pages C-1. 
 

Block 12A PERFORMANCE & PAYMENT BONDS:  See FAR Clause, 52.228-15, Performance 
and Payment Bonds - Construction (clauses begin on page C-1) and Subsection 102.06 of 
the Standard Specifications for Construction of Roads and Bridges on Federal Highway 
Projects, FP-03 U.S. Customary Units. 
 

Block 13B BID BOND AMOUNT:  See FAR Clause 52.228-1, Bid Guarantee (clauses begin on 
page C-1). 

 
ADDITIONAL INFORMATION: See Subsections 102.03 and 102.04 of Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects,  
FP-03 U.S. Customary Units. 

 
Block 24 SUBMITTING INVOICES:  See Subsection 109.08 of the Standard Specifications for 

Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary 
Units. 
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CONTINUATION SF 1442 
Project: AK PRA DENA 10(18),  Park Road, 4 Mile Slump and 4.5 Aufeis Section 

HUBZONE SMALL BUSINESS SET-ASIDE: This solicitation is a total HUBZone Small Business 
Set-aside.  Offers are solicited only from HUBZone small business concerns.  Offers received from 
concerns that are not HUBZone small business concerns will be rejected. 
 
ESTIMATED PRICES.  The price range of the project work is between $2,000,000 and $3,000,000. 
 
 



Project: AK PRA-DENA 10(18)
4 MILE SLUMP & MP 4.5 AUFEIS SECTION

Bidder please note:   Before preparing the bid, carefully read the Solicitation Provisions.

Insert a unit bid price, in figures, for each pay item for which a quantity appears in the bid
schedule.  Multiply the unit price by the quantity for each pay item and show the amount bid.
Should any mathematical check made by the Government show a mistake in the amount bid,
the Amount Bid for the item will be based on the Unit Bid Price.

When "LPSM" (Lump Sum) appears as a unit bid price, insert an amount for each lump sum
pay item.

When a sum based on a fixed rate appears for any pay item in the amount bid column,
include the Government inserted amount bid for the item in the total bid amount.

Total the amounts bid for all pay items and insert the total bid amount.

The quantity for the following item of work is a Contract Quantity (see FP-03, Subsection
109.02):
20101-0000

A-  7

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15301-0010 CONTRACTOR QUALITY CONTROL AND ASSURANCE
 ALL Lump Sum $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15501-0000 CONSTRUCTION SCHEDULE
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
  5,550.0
LNFT $_______________ $___________________

Project: AK PRA-DENA 10(18)
4 MILE SLUMP & MP 4.5 AUFEIS SECTION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  8

15801-0000 WATERING FOR DUST CONTROL
   100.00
MGAL $_______________ $___________________

20101-0000 CLEARING AND GRUBBING
   6.909
ACRE $_______________ $___________________

20301-1900 REMOVAL OF PIPE CULVERT
     10

EACH $_______________ $___________________
20401-0000 ROADWAY EXCAVATION

  28,800.0
CUYD $_______________ $___________________

20402-0000 SUBEXCAVATION
   1,050
CUYD $_______________ $___________________

20410-0000 SELECT BORROW
  1,050.0
CUYD $_______________ $___________________

20466-0000 CONSERVE AND STOCKPILE TOPSOIL
   3,150
CUYD $_______________ $___________________

20701-0800 EARTHWORK GEOTEXTILE, TYPE II-B
   1,100
SQYD $_______________ $___________________

20701-1100 EARTHWORK GEOTEXTILE, TYPE III-B
   2,750
SQYD $_______________ $___________________

20705-1000 INSULATION BOARD, POLYSTYRENE FOAM
   2,100
SQYD $_______________ $___________________

21101-1000 ROADWAY OBLITERATION, METHOD 1
   7,000
SQYD $_______________ $___________________

25101-2000 PLACED RIPRAP, CLASS 2
   1,600
CUYD $_______________ $___________________

Project: AK PRA-DENA 10(18)
4 MILE SLUMP & MP 4.5 AUFEIS SECTION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A-  9

30802-2000 ROADWAY AGGREGATE, METHOD 2
   7,150
TON $_______________ $___________________

40301-0300 HOT ASPHALT CONCRETE PAVEMENT, GRADING C
   1,750
TON $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT
   165.0
LNFT $_______________ $___________________

60201-1000 36-INCH PIPE CULVERT
     50
LNFT $_______________ $___________________

60201-1800 84-INCH PIPE CULVERT
   820.0
LNFT $_______________ $___________________

60501-0000 STANDARD UNDERDRAIN SYSTEM
   320.0
LNFT $_______________ $___________________

62201-0250 DUMP TRUCK, 10 CUBIC YARD MINIMUM CAPACITY
     40

HOUR $_______________ $___________________
62201-0700 BACKHOE LOADER, 1 CUBIC YARD MINIMUM CAPACITY FRONTEND

BUCKET, 10 CUBIC FOOT MINIMUM CAPACITY BACKHOE BUCKET, 90
HP

     40
HOUR $_______________ $___________________

62201-1000 WHEEL LOADER, 4 CUBIC YARD MINIMUM RATED CAPACITY
     40

HOUR $_______________ $___________________
62201-1650 BULLDOZER, UNIVERSAL BLADE, 170HP MINIMUM CAPACITY

     40
HOUR $_______________ $___________________

62201-2800 MOTOR GRADER, 8 FOOT MINIMUM BLADE
     20

HOUR $_______________ $___________________

Project: AK PRA-DENA 10(18)
4 MILE SLUMP & MP 4.5 AUFEIS SECTION

Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

A- 10

62301-0000 GENERAL LABOR
     40

HOUR $_______________ $___________________
62405-0400 PLACING CONSERVED TOPSOIL, 6-INCH DEPTH

   7,050
SQYD $_______________ $___________________

63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID YELLOW
   18,000
LNFT $_______________ $___________________

63502-0600 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3
     2

EACH $_______________ $___________________
63502-1250 TEMPORARY TRAFFIC CONTROL, TUBULAR MARKER, TYPE 42-INCH

     30
EACH $_______________ $___________________

63502-1300 TEMPORARY TRAFFIC CONTROL, DRUM
     90

EACH $_______________ $___________________
63502-1500 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE A

     16
EACH $_______________ $___________________

63502-1700 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE C
     40

EACH $_______________ $___________________
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN

   120.0
SQFT $_______________ $___________________

63506-0500 TEMPORARY TRAFFIC CONTROL, FLAGGER
  1,040.0
HOUR $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: AK PRA-DENA 10(18)
4 MILE SLUMP & MP 4.5 AUFEIS SECTION

Bid Schedule  A
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Solicitation Provisions 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

SOLICITATION PROVISIONS 
 
A. Provisions Incorporated by Reference 
 

52.252-1 Solicitation Provisions Incorporated by Reference 
 

This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text.  Upon request, the Contracting Officer will 
make their full text available; phone (360) 619-7520 and FAX (360) 619-7932.  The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and 
submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the 
offeror may identify the provision by paragraph identifier and provide the appropriate information 
with its quotation or offer.  Also, the full text of a solicitation provision may be accessed 
electronically at this site:  www.arnet.gov/far/. 

 
I. Representations, Certifications and Other Statements of Offeror (by 

reference) 
 

52.203-11 Certification and Disclosure Regarding Payments to Influence Certain Federal 
Transactions (Sep 2007) 

52.222-23 Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity for Construction (Feb 1999) 

(b)  Goals for minority participation for each trade    15.1%  
       Goals for female participation for each trade   6.9%     
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered   
     area" is    Denali Borough, Alaska. 

 
 

II. Instructions, Conditions and Notices to Offeror (by reference) 
 

52.204-6 Data Universal Numbering System (DUNS) Number (Oct 2003) 
52.214-3 Amendments to Invitations for Bids (Dec 1989) 
52.214-4 False Statements in Bids (Apr 1984) 
52.214-5 Submission of Bids (Mar 1997) 
52.214-6 Explanation to Prospective Bidders (Apr 1984) 
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids (Nov 1999) 
52.214-18 Preparation of Bids - Construction (Apr 1984) 
52.214-19 Contract Award - Sealed Bidding - Construction (Aug 1996) 
52.214-34 Submission of Offers in the English Language (Apr 1991) 
52.214-35 Submission of Offers in U.S. Currency (Apr 1991) 
52.236-27 Site Visit (Construction) (Feb 1995) 

Prospective offerors were encouraged by letter of August 
29, 2007 to inspect the site prior to onset of adverse 
weather conditions.  Currently, the site may not be 
accessible.  There will be no government arranged site 
visits. 
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Solicitation Provisions 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

B. Full Text Provisions 
 

I. Representations, Certifications & Other Statements of Bidders (full 
text) 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
52.204-8 Annual Representation and Certifications (Jan 2006) 
 

(a) (1) The North American Industry Classification (NAICS) code for this solicitation is 237310 – 
Highway, Street & Bridge construction__ [insert NAICS code]. 
 (2) The small business size standard is $31 million  [insert size standard]. 
 (3) The small business size standard for a concern which submits an offer in its own name, other 
than on a construction or service contract, but which proposes to furnish a product which it did not 
itself manufacture, is 500 employees. 
(b) (1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, 
paragraph (c) of this provision applies.  
 (2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently 
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use 
paragraph (c) of this provision instead of completing the corresponding individual representations and 
certifications in the solicitation. The offeror shall indicate which option applies by checking one of the 
following boxes:  

(___) (i) Paragraph (c) applies.  
(___) (ii) Paragraph (c) does not apply and the offeror has completed the individual 

representations and certifications in the solicitation.  
(c) The offeror has completed the annual representations and certifications electronically via the 

Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After 
reviewing the ORCA database information, the offeror verifies by submission of the offer that the 
representations and certifications currently posted electronically have been entered or updated within the 
last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business 
size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and 
are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below 
[offeror to insert changes, identifying change by clause number, title, date]. These amended 
representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and 
complete as of the date of this offer.  

 

Completing FAR provision 52.204-8 Annual Representation and Certifications. 
 
• This solicitation is issued under NAICS 237310 – Highway, Street & Bridge Construction with a small business size 

standard of $31 million.   If your average annual gross receipts for the past 3 years are above $31.0 million you are 
a large business for this solicitation.  If they are below $31.0 million you are a small business.  Please complete the 
certification listed in paragraph (b). 

• Your small business information is pulled into ORCA from the Central Contractor Registration (CCR).  Please 
include NAICS 237310 in the Central Contractor Registration (CCR) at http://www.ccr.gov/.  Please note that if you 
are currently using a NAICS code beginning in 234, you are using an outdated code.  Please update your files to 
237310 – Highway, Street & Bridge Construction. 

• Before submitting bids, please ensure you have completed your annual representations and certifications 
electronically at the ORCA website, http://orca.bpn.gov.  
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Solicitation Provisions 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

Far Clause #  Title    Date  Change 
52.219-1 Small Business Program Representations    ___________  Under NAICS Code 237310 the offeror 
     represents as part of its offer that it  
     (__) is, (__) is not a small business. 
_____________________________________   ___________ ______________________________ 
_____________________________________   ___________ ______________________________ 
_____________________________________   ___________ ______________________________ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update 
to the representations and certifications posted on ORCA.  
 
52.225-10 Notice of Buy American Act Requirement—Construction Materials (May 2002) 
  

(a) Definitions. “Construction material,” “domestic construction material,” and “foreign construction 
material,” as used in this provision, are defined in the clause of this solicitation entitled “Buy American 
Act—Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).  

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and 
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American 
Act before submitting its offer, or has not received a response to a previous request, the offeror shall 
include the information and supporting data in the offer.  

(c) Evaluation of offers.  
(1) The Government will evaluate an offer requesting exception to the requirements of the Buy 

American Act, based on claimed unreasonable cost of domestic construction material, by adding to 
the offered price the appropriate percentage of the cost of such foreign construction material, as 
specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.  

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, the 
Contracting Officer will award to the offeror that did not request an exception based on unreasonable 
cost.  
(d) Alternate offers.  

(1) When an offer includes foreign construction material not listed by the Government in this 
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an 
alternate offer based on use of equivalent domestic construction material.  

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) 
and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction 
material for which the Government has not yet determined an exception applies.  

(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those 
offers based on use of the equivalent domestic construction material, and the offeror shall be required 
to furnish such domestic construction material. An offer based on use of the foreign construction 
material for which an exception was requested—  

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or  
(ii) May be accepted if revised during negotiations 
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Solicitation Provisions 
Project: AK PRA DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

  
 
 Use of Recovered Materials on Federal Lands Highway Projects 
 
Section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery 
Act (RCRA) of 1976, as amended (42 U.S.C.  6901 et seq.), requires Federal, State, and local procuring 
agencies using appropriated Federal funds to purchase items composed of the highest percentage of 
recovered materials practical.  Use of recovered materials is strongly encouraged on Federal Lands 
Highway Projects.  Highway construction items covered by the Environmental Protection Agency's 
Comprehensive Guidelines for Procurement of Products Containing Recovered Materials include fly ash, 
ground granulated blast furnace slag, traffic barricades, traffic cones, hydraulic mulch and compost for 
mulch.  
  
Use of fly ash and ground granulated blast furnace slag and construction materials containing fly ash 
and ground granulated blast furnace slag on Federal Lands Highway Projects: 
 

• It is the policy of the United States Government that fly ash and ground granulated blast furnace 
slag and materials containing fly ash and ground granulated blast furnace slag shall have 
maximum practicable opportunity for incorporation into its construction projects. 

 
• The Contractor agrees to investigate the use of fly ash and ground granulated blast furnace slag 

and materials containing fly ash and ground granulated blast furnace slag to the fullest extent 
consistent with the efficient performance of this contract.  Both the contractor and the 
subcontractors are urged to seek out suppliers of fly ash and ground granulated blast furnace slag, 
cement and concrete containing fly ash and ground granulated blast furnace slag and to solicit 
bids for these materials. 

 
• Names of firms that supply fly ash and ground granulated blast furnace slag and materials 

containing fly ash and ground granulated blast furnace slag are available from the American Coal 
Ash Association and the National Slag Association. 

 
  
 
 THE FOLLOWING IS NOT A SOLICITATION PROVISION 
 
 PARTNERING 
 
A Partnership recognizes the Government and the Contractor are both responsible for and can affect the 
successful completion of this project.  Partnering is a vehicle to ensure the partnership has structure and 
quality.  It recognizes the strengths of each party and uses those strengths to identify and achieve shared 
goals.  One of the primary objectives of Partnering is to facilitate the resolution of disputes in a timely, 
professional, and non-adversarial manner with the outcome focused on achieving those shared goals. 
 
WFLHD supports the concepts and tenets of Partnering and as such is encouraging the Contractor and it’s 
Subcontractors to establish a Partnering relationship on this project. 
 
A formal Partnering meeting can help facilitate this relationship by helping to document the parties’ 
common purpose and goals, and ensuring alignment.  The goals are mutually agreed to and address 
effective and efficient performance within the scope of the contract. 
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Participation in a formal Partnering meeting is voluntary.  Costs of implementing and maintaining the 
partnership would be agreed to by both parties and shared equally.  These costs would be in addition to 
the contract amount. 
 
Please indicate your desire to participate in a formal partnering meeting on this project. 
 

(__) We would like to participate in a formal partnering meeting. 
 
(__) We do not want to participate in a formal partnering meeting. 

 
 
  
 

THE FOLLOWING ARE REQUESTED FOR REPORTING PURPOSES ONLY: 
 
1. Your firm’s Dun & Bradstreet Number:_________________________________________________ 

 
2. Your firm’s U.S. Representative _________________________________  (insert representative’s 

name) 
 

3. Your Firm’s U.S. Representative District ________ (insert the district number) 
 

(To obtain a Dun & Bradstreet number call 800.333.0505.) 
(Access US Representative information on-line at www.house.gov/writerep/.   Enter your State and 
zip code to obtain your representative’s name and district number.) 

 
 
II.  Instructions, Conditions, and Notices to Bidders - (full text) 
 
 
52.211-1   Availability of Specifications Listed in the GSA Index of Federal Specifications, 
Standards and Commercial Item Descriptions, FPMR Part 101-29 (Aug 1998) 
 

 (a) The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions, FPMR 
Part 101-29, and copies of specifications, standards, and commercial item descriptions cited in this 
solicitation may be obtained for a fee by submitting a request to—  

GSA Federal Supply Service 
Specifications Section, Suite 8100 
470 East L’Enfant Plaza, SW 
Washington, DC 20407  
Telephone: (202) 619-8925 
Facsimile: (202) 619-8978.  

(b) If the General Services Administration, Department of Agriculture, or Department of Veterans 
Affairs issued this solicitation, a single copy of specifications, standards, and commercial item 
descriptions cited in this solicitation may be obtained free of charge by submitting a request to the 
addressee in paragraph (a) of this provision. Additional copies will be issued for a fee.  
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52.211-3   Availability of Specifications Not Listed in the GSA Index of Federal Specifications, 
Standards and Commercial Item Descriptions (Jun 1988) 
 

The specifications cited in this solicitation may be obtained from:  
Activity:   Federal Highway Administration, Western Federal Lands Highway Division 
Complete Address:   610 East Fifth Street, Vancouver, WA 98661-3801 
Telephone Number:   (360) 619-7520 
Contact:   Contracts Section 

The request should identify the solicitation number and the specification requested by date, title, and 
number, as cited in the solicitation. 
 
52.216-1   Type of Contract (Apr 1984) 

 
The Government contemplates award of a firm fixed-price contract resulting from this solicitation.  
 
52.222-5  Davis-Bacon Act—Secondary Site of the Work (July 2005) 

 
(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary 
site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of 
this solicitation.  

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the 
work, the offeror shall request a determination from the Contracting Officer.  
(b)(1) If the wage determination provided by the Government for work at the primary site of the work 
is not applicable to the secondary site of the work, the offeror shall request a wage determination from 
the Contracting Officer.  

(2) The due date for receipt of offers will not be extended as a result of an offeror’s request for a 
wage determination for a secondary site of the work.  

 
52.233-2 Service of Protest (Sep 2006)  

 
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly 

with an agency, and copies of any protests that are filed with the Government Accountability Office 
(GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated 
acknowledgment of receipt from Contracting Officer, Contracts Section, Federal Highway 
Administration, 610 East Fifth Street, Vancouver, WA  98661-3801. 

(b) The copy of any protest shall be received in the office designated above within one day of filing a 
protest with the GAO.  
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CONTRACT CLAUSES 
 
1. Clauses Incorporated by Reference 

 
Federal Acquisition Regulation (FAR) clauses begin with “52” and are available online at: 
http://acquisition.gov/far/index.html. Transportation Acquisition Regulation (TAR) clauses begin 
with “1252” and are available online at: http://www.dot.gov/ost/m60/tamtar/tar.htm. 
 
52.252-2   Clauses Incorporated by Reference (Feb 1998) 
 

This contract incorporates one or more clauses by reference, with the same force and effect as if 
they were given in full text.  Upon request, the Contracting Officer will make their full text available; 
phone (360) 619-7520 and FAX (360) 619-7932.  Also, you may access the full text of a clause 
electronically at this site: www.arnet.gov/far/. 
 
 
52.202-1 Definitions (Jul 2004)  
52.203-3 Gratuities (Apr 1984) 
52.203-5 Covenant Against Contingent Fees (Apr 1984) 
52.203-6 Restrictions on Subcontractor Sales to the Government  (Sep 2006) 
52.203-7 Anti-Kickback Procedures (Jul 1995) 
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity (Jan 

1997) 
52.203-10 Price or Fee Adjustment for Illegal or Improper Activity (Jan 1997) 
52.203-12 Limitation on Payments to Influence Certain Federal Transactions (Sep 2007) 
52.204-4 Printed or Copied Double-Sided on Recycled Paper (Aug 2000) 
52.204-7 Central Contractor Registration (Jul 2006) 
52.209-6 Protecting the Government's Interest When Subcontracting with Contractors Debarred, 

Suspended, or Proposed for Debarment (Sep 2006) 
52.211-12 Liquidated Damages-Construction (Apr 1984) 

(a) If the Contractor fails to complete the work within the time specified in the 
contract, or any extension, the Contractor shall pay to the Government as liquidated 
damages the sum of     See Special Contract Requirements, Subsection 108.04    . 

52.211-18 Variation in Estimated Quantity (Apr 1984) 
52.214-26 Audit and Records - Sealed Bidding (Oct 1997) 
52.214-27 Price Reduction for Defective Cost or Pricing Data-Modifications-Sealed Bidding (Oct 

1997) 
52.214-28 Subcontractor Cost or Pricing Data -- Modifications -- Sealed Bidding (Oct 1997) 
52.219-3 Notice of total HUBZone Set-Aside (Jan 1999) 

(See special contract requirement 108.02A, which incorporates increased minimum work 
requirements) 

52.219-8 Utilization of Small Business Concerns (May 2004) 
52.222-3 Convict Labor (Jun 2003) 
52.222-4 Contract Work Hours and Safety Standards Act-Overtime Compensation (Jul 2005) 
52.222-6 Davis-Bacon Act (Jul 2005) 
52.222-7 Withholding of Funds (Feb 1988) 
52.222-8 Payrolls and Basic Records (Feb 1988) 
52.222-9 Apprentices and Trainees (Jul 2005) 
52.222-10 Compliance with Copeland Act Requirements (Feb 1988) 
52.222-11 Subcontracts (Labor Standards) (Jul 2005) 
52.222-12 Contract Termination-Debarment (Feb 1988) 
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52.222-13 Compliance with Davis-Bacon and Related Act Regulations (Feb 1988) 
52.222-14 Disputes Concerning Labor Standards (Feb 1988) 
52.222-15 Certification of Eligibility (Feb 1988) 
52.222-21 Prohibition of Segregated Facilities (Feb 1999) 
52.222-26 Equal Opportunity (Mar 2007) 
52.222-27 Affirmative Action Compliance Requirements for Construction (Feb 1999) 
52.222-35 Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and 

Other Eligible Veterans (Sep 2006) 
52.222-36 Affirmative Action for Workers with Disabilities (Jun 1998) 
52.222-37 Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and 

Other Eligible Veterans (Sep 2006) 
52.222-50 Combating Trafficking in Persons (Aug 2007) 
52.223-3 Hazardous Material Identification and Material Safety Data (Jan 1997) Alternate I (July 

1995) 
52.223-6 Drug-free Workplace (May 2001) 
52.223-14 Toxic Chemical Release Reporting (Aug 2003) 
52.225-13 Restrictions on Certain Foreign Purchases (Feb 2006) 
52.227-1 Authorization and Consent (Dec 2007) 
52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement (Dec 2007) 
52.227-4 Patent Indemnity-Construction Contracts (Dec 2007) 
52.228-1 Bid Guarantee (Sep 1996) 

(c) The amount of the bid guarantee shall be 20  percent of the bid price or 
$3 million, whichever is less.  

(d) ..furnish executed bond(s) within  10  days after receipt of the forms… 
52.228-2 Additional Bond Security (Oct 1997) 
52.228-11 Pledges of Assets (Feb 1992) 
52.228-12 Prospective Subcontractor Requests for Bonds (Oct 1995) 
52.228-14 Irrevocable Letter of Credit (Dec 1999) 
52.228-15 Performance and Payment Bonds-Construction (Nov 2006) 
52.229-3 Federal, State, and Local Taxes (Apr 2003) 
52.232.5 Payments Under Fixed-Price Construction Contracts (Sep 2002) 
52.232-17 Interest (Jun 1996) 
52.232-23 Assignment of Claims (Jan 1986) 
52.232-27 Prompt Payment for Construction Contracts (Sep 2005) 
52.232-34 Payment by Electronic Funds Transfer--Other than Central Contractor Registration (May 

1999) 
52.232-35 Designation of Office for Government Receipt of Electronic Funds Transfer Information 

(May 1999)  
Name:  Contracts Section 
Mailing Address: Federal Highway Administration, 610 East Fifth Street, 

Vancouver, WA 98661-3801 
Telephone Number: 360.619.7520 
Person to Contact: Julee McTaggart 
Electronic Address: contracts@mail.wfl.fhwa.dot.gov 

52.233-1 Disputes (July 2002) Alternate 1 (Dec 1991) 
52.233-3 Protest after Award (Aug 1996) 
52.233-4 Applicable Law for Breach of Contract Claim (Oct 2004) 
52.236-2 Differing Site Conditions (Apr 1984) 
52.236-3 Site Investigation and Conditions Affecting the Work (Apr 1984) 
52.236-5 Material and Workmanship (Apr 1984) 
52.236-6 Superintendence by the Contractor (Apr 1984) 
52.236-7 Permits and Responsibilities (Nov 1991) 
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52.236-8 Other Contracts (Apr 1984) 
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities and Improvements 

(Apr 1984) 
52.236-10 Operations and Storage Areas (Apr 1984) 
52.236-11 Use and Possession Prior to Completion (Apr 1984) 
52.236-12 Cleaning up (Apr 1984) 
52.236-13 Accident Prevention (Nov 1991) - Alternate 1 (Nov 1991) 
52.236-15 Schedules for Construction Contracts (Apr 1984) 
52.236-17 Layout of Work (Apr 1984) 
52.236-21 Specifications and Drawings for Construction (Feb 1997) 
52.236-26 Preconstruction Conference (Feb 1995) 
52.242-13 Bankruptcy (Jul 1995) 
52.242-14 Suspension of Work (Apr 1984) 
52.243-4 Changes (June 2007) 
52.244-2 Subcontracts (June 2007) 
52.244-6 Subcontracts for Commercial Items (Sep 2006) 
52.246-12 Inspection of Construction (Aug 1996) 
52.247-64 Preference for Privately Owned U.S. Flag Commercial Vessels (Feb 2006) 
52.248-3 Value Engineering-Construction (Sep 2006)  Alternate 1 (Apr 1984) 
52.249-2 Termination for Convenience of the Government   (Fixed Price) (May 2004)—

Alternate 1 (Sep 1996) 
52.249-10 Default (Fixed-Price Construction) (Apr 1984) 
52.253-1 Computer Generated Forms (Jan 1991) 
1252.211-70 Index for Specifications (Apr 2005) 
1252.223-73 Seat Belt Use Policies and Programs (Apr 2005) 
1252.228-73 Notification of Miller Act Payment Bond Protection (Apr 2005) 

(c) The surety which has provided the payment bond under the prime contract is: 
________________________________(name) 
________________________________(Street Address) 
________________________________(City, State, Zip Code) 
________________________________(Contact & Telephone number) 

1252.242-73 Contracting Officer's Technical Representative (Oct 1994) 
 
2. Full Text Clauses 
 
52.204-1   Approval of Contract (Dec 1989) 
 

This contract is subject to the written approval of the Western Federal Lands’ Division Engineer 
(or delegate) or one level above the Contracting Officer, and shall not be binding until so approved. 
 
52.211-10 Commencement, Prosecution, and Completion of Work (Apr 1984) Alternate I 
(Apr 1984) 

The Contractor shall be required to (a) commence work under this contract within 10 calendar days   
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than August 27, 2008 subject to such extensions as may 
be authorized.  The time stated for completion shall include final cleanup of the premises. 

The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed by May 01, 2008.  The completion date will be extended by the number of calendar days after 
the above date that the contractor receives the notice to proceed, except to the extent that the delay in 
issuance of the notice to proceed results from the failure of the contractor to execute the contract and give 
the required performance and payment bonds within the time specified in the offer. 
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52.219-28 Post-Award Small Business Program Re-Representation (June 2007) 
 

(a) Definitions. As used in this clause – 
“Long term contract” means a contract of more than five years in duration, including options.  

However, the term does not include contracts that exceed five years in duration because the period of 
performance has been extended for a cumulative period not to exceed six months under the clause 
52.217-8, Option to Extend Services, or other appropriate authority. 

“Small business concern” means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, and 
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) 
of this clause. 

(b)  If the Contractor represented that it was a small business concern prior to award of this contract, 
the Contractor shall re-represent its size status according to paragraph (e) of this clause or, if applicable, 
paragraph (g) of this clause, upon the occurrence of any of the following: 

 (1) Within 30 days after execution of a novation agreement or within 30 days after modification 
of the contract to include this clause, if the novation agreement was executed prior to inclusion of this 
clause in the contract. 

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days 
after modification of the contract to include this clause, if the merger or acquisition occurred prior to 
inclusion of this clause in the contract. 

 (3) For long-term contracts --- 
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 
(ii) Within 60 to 120 days prior to the exercise date specified in the contract for any option 

thereafter.  
 (c) The Contractor shall re-represent its size status in accordance with the size standard in effect at 

the time of this re-representation that corresponds to the North American Industry Classification System 
(NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS 
code can be found at http://www.sba.gov/services/contractingopportunities/sizestandardstopics/. 

(d) The small business size standard for a Contractor providing a product which it does not 
manufacture itself, for a contract other than a construction or service contract, is 500 employees. 

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the re-representation 
required by paragraph (b) of this clause by validating or updating all its representations in the Online 
Representations and Certifications Application and its data in the Central Contractor Registration, as 
necessary, to ensure they reflect current status. The Contractor shall notify the contracting office by email, 
or otherwise in writing, that the data have been validated or updated, and provide the date of the 
validation or update. 

(f) If the Contractor represented that it was other than a small business concern prior to award of this 
contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of 
this clause, 

(g) If the Contractor does not have representations and certifications in ORCA, or does not have a 
representation in ORCA for the NAICS code applicable to this contract, the Contractor is required to 
complete the following re-representation and submit it to the contracting office, along with the contract 
number and the date on which the re-representation was completed: 

(NOTE: Do not complete this clause at time of initial offer/bid.) 
The Contractor represents that it (__)is     (__)is not a small business concern under NAICS Code 

237310 (Highway/Bridge construction) assigned to contract number__________________________. 
 
Name: ____________________ 
Title: ______________________ 
Date: ______________________ Signature: ____________________________ 
[Contractor to sign and date and insert authorized signer’s name and title.] 
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52.222-39 Notification of Employee Rights Concerning Payment of Union Dues or Fees (Dec 2004) 
 

(a) Definition. As used in this clause—  
“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana 

Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.  
(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor 

shall post a notice, in the form of a poster, informing employees of their rights concerning union 
membership and payment of union dues and fees, in conspicuous places in and about all its plants and 
offices, including all places where notices to employees are customarily posted. The notice shall include 
the following information (except that the information pertaining to National Labor Relations Board shall 
not be included in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as 
amended (45 U.S.C. 151-188)).  
 

Notice to Employees 
Under Federal law, employees cannot be required to join a union or maintain membership in a 
union in order to retain their jobs. Under certain conditions, the law permits a union and an 
employer to enter into a union-security agreement requiring employees to pay uniform periodic 
dues and initiation fees. However, employees who are not union members can object to the use of 
their payments for certain purposes and can only be required to pay their share of union costs 
relating to collective bargaining, contract administration, and grievance adjustment. 
If you do not want to pay that portion of dues or fees used to support activities not related to 
collective bargaining, contract administration, or grievance adjustment, you are entitled to an 
appropriate reduction in your payment. If you believe that you have been required to pay dues or 
fees used in part to support activities not related to collective bargaining, contract administration, or 
grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future 
payments. 
 
For further information concerning your rights, you may wish to contact the National Labor 
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free 
number: 
 
National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY) 
 
To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov. 
 

(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, 
and related implementing regulations at 29 CFR Part 470, and orders of the Secretary of Labor.  

(d) In the event that the Contractor does not comply with any of the requirements set forth in 
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or 
suspended in whole or in part, and declare the Contractor ineligible for further Government contracts in 
accordance with procedures at 29 CFR Part 470, Subpart B—Compliance Evaluations, Complaint 
Investigations and Enforcement Procedures. Such other sanctions or remedies may be imposed as are 
provided by 29 CFR Part 470, which implements Executive Order 13201, or as are otherwise provided by 
law.  

(e) The requirement to post the employee notice in paragraph (b) does not apply to—  
(1) Contractors and subcontractors that employ fewer than 15 persons;  
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(2) Contractor establishments or construction work sites where no union has been formally 
recognized by the Contractor or certified as the exclusive bargaining representative of the 
Contractor’s employees;  

(3) Contractor establishments or construction work sites located in a jurisdiction named in the 
definition of the United States in which the law of that jurisdiction forbids enforcement of union-
security agreements;  

(4) Contractor facilities where upon the written request of the Contractor, the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting 
requirements with respect to any of the Contractor’s facilities if the Deputy Assistant Secretary finds 
that the Contractor has demonstrated that—  

(i) The facility is in all respects separate and distinct from activities of the Contractor related 
to the performance of a contract; and  

(ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; or  
(5) Work outside the United States that does not involve the recruitment or employment of 

workers within the United States.  
(f) The Department of Labor publishes the official employee notice in two variations; one for 

contractors covered by the Railway Labor Act and a second for all other contractors. The Contractor 
shall—  

(1) Obtain the required employee notice poster from the Division of Interpretations and Standards, 
Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW, 
Room N-5605, Washington, DC 20210, or from any field office of the Department’s Office of Labor-
Management Standards or Office of Federal Contract Compliance Programs;  

(2) Download a copy of the poster from the Office of Labor-Management Standards website at 
http://www.olms.dol.gov; or  

(3) Reproduce and use exact duplicate copies of the Department of Labor’s official poster.  
(g) The Contractor shall include the substance of this clause in every subcontract or purchase order 

that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless 
exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs on 
account of special circumstances in the national interest under authority of 29 CFR 470.3(c). For 
indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value of 
orders in any calendar year of the subcontract is expected to exceed the simplified acquisition threshold. 
Pursuant to 29 CFR Part 470, Subpart B—Compliance Evaluations, Complaint Investigations and 
Enforcement Procedures, the Secretary of Labor may direct the Contractor to take such action in the 
enforcement of these regulations, including the imposition of sanctions for noncompliance with respect to 
any such subcontract or purchase order. If the Contractor becomes involved in litigation with a 
subcontractor or vendor, or is threatened with such involvement, as a result of such direction, the 
Contractor may request the United States, through the Secretary of Labor, to enter into such litigation to 
protect the interests of the United States.  
 
52.225-9 Buy American Act—Construction Materials (Jan 2005) 
 

(a) Definitions. As used in this clause—  
“Component” means an article, material, or supply incorporated directly into a construction material.  
“Construction material” means an article, material, or supply brought to the construction site by the 

Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material.  
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“Cost of components” means—  
(1) For components purchased by the Contractor, the acquisition cost, including transportation 

costs to the place of incorporation into the construction material (whether or not such costs are paid to 
a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or  

(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material.  
“Domestic construction material” means—  

(1) An unmanufactured construction material mined or produced in the United States; or  
(2) A construction material manufactured in the United States, if the cost of its components 

mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic.  
“Foreign construction material” means a construction material other than a domestic construction 

material.  
“United States” means the 50 States, the District of Columbia, and outlying areas.  
(b) Domestic preference.  

(1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction 
material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.  

(2) This requirement does not apply to the construction material or components listed by the 
Government as follows:  

None_______________________________________________  
[Contracting Officer to list applicable excepted materials or indicate “none”]  
(3) The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(2) of this clause if the Government determines that—  
(i) The cost of domestic construction material would be unreasonable. The cost of a particular 

domestic construction material subject to the requirements of the Buy American Act is 
unreasonable when the cost of such material exceeds the cost of foreign material by more than 
6 percent;  

(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or  

(iii) The construction material is not mined, produced, or manufactured in the United States 
in sufficient and reasonably available commercial quantities of a satisfactory quality.  

(c) Request for determination of inapplicability of the Buy American Act.  
(1) (i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(3) of this clause shall include adequate information for Government evaluation 
of the request, including—  

(A) A description of the foreign and domestic construction materials;  
(B) Unit of measure;  
(C) Quantity;  
(D) Price;  
(E) Time of delivery or availability;  
(F) Location of the construction project;  
(G) Name and address of the proposed supplier; and  
(H) A detailed justification of the reason for use of foreign construction materials cited in 

accordance with paragraph (b)(3) of this clause.  
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and 

a completed price comparison table in the format in paragraph (d) of this clause.  
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(iii) The price of construction material shall include all delivery costs to the construction site 
and any applicable duty (whether or not a duty-free certificate may be issued).  

(iv) Any Contractor request for a determination submitted after contract award shall explain 
why the Contractor could not reasonably foresee the need for such determination and could not 
have requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination.  
(2) If the Government determines after contract award that an exception to the Buy American Act 

applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) of 
this clause.  

(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act.  
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 

cost, the Contractor shall include the following information and any applicable supporting data based on 
the survey of suppliers: 

 
   Foreign and Domestic Construction Materials Price Comparison    
   Construction Material 

Description  
Unit of Measure Quantity  Price (Dollars)*   

   Item 1:             
   Foreign construction material  _______  _______  _______    
   Domestic construction material _______  _______  _______    
                 
   Item 2:  _______  _______  _______    
   Foreign construction material  _______  _______  _______    
   Domestic construction material            

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral, attach summary.]  
[Include other applicable supporting information.]  
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued).]  
 
52.236-4 Physical Data (Apr 1984) 
 

Data and information furnished or referred to below is for the Contractor’s information. The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data or 
information by the Contractor.  

(a) The indications of physical conditions on the drawings and in the specifications are the result of 
site investigations by:  N/A.. 

(b) Weather conditions:  N/A. 
(c) Transportation facilities: N/A. 
(d) Hydrological data consisting of flow rates, water surface elevations, velocities, and hydraulic 

permit information may be inspected at Western Federal Lands Highway Division, Contracts Section, 610 
East Fifth Street, Vancouver, Washington 98661. 

(e) Geotechnical data, subsurface investigation information, and design data, consisting of the 
following, may be obtained upon request.   Written requests are required and may be submitted to the 
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Contracts Section at the above address, by FAX at (360) 619-7932, or by e-mail at 
contracts@mail.wfl.fhwa.dot.gov. 

(1) Geotechnical Memorandum GM 18-05 - Options for Slide Repair, Mile 4 Landslide Denali   
Park Road, AK PRA DENA 10(18) 
(2) Staking report listing slope ratios, cut-and-fill heights, and distance to catch points. 
(3) Earthwork data listing end areas, adjusted volumes, and mass ordinates. 
(4) Plotted cross-sections of earthwork. 
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GENERAL DECISION: AK20080006 02/15/2008 AK6  
 
Date: February 15, 2008 
General Decision Number: AK20080006 02/15/2008 
 
Superseded General Decision Number: AK20070006 
 
State: Alaska 
 
Construction Type: Highway 
 
Counties: Aleutians East, Aleutians West, Anchorage, Bethel,  
Bristol Bay, Dillingham, Fairbanks North Star, Kenai Peninsula,  
Kodiak Island, Matanuska-Susitna, Nome, North Slope, Northwest  
Artic, Southeast Fairbanks, Valdez-Cordova, Wade Hampton and  
Yukon-Koyukuk Counties in Alaska. 
 
Highway Construction Projects 
 
Modification Number     Publication Date 
           0              02/08/2008 
           1              02/15/2008 
 
 CARP1243-004 07/01/2007 
 
North of the 63rd Parallel 
 
                                   Rates          Fringes 
 
CARPENTER........................$ 31.93            17.15 
---------------------------------------------------------------- 
 CARP1281-006 07/01/2007 
 
South of the 63rd Parallel 
 
                                   Rates          Fringes 
 
CARPENTER........................$ 31.54            16.53 
---------------------------------------------------------------- 
 CARP2520-004 07/01/2007 
 
                                   Rates          Fringes 
 
Piledriver   
     Carpenter...................$ 31.54            16.53 
     Piledriver, Skiff  
     operator, Rigger............$ 30.54            16.53 
     Sheet Stabber...............$ 31.54            16.53 
     Welder......................$ 32.54            16.53 
---------------------------------------------------------------- 
 ELEC1547-004 09/01/2007 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 35.97        3%+$16.80 
Electrician;Technician...........$ 34.22        3%+$16.80 
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---------------------------------------------------------------- 
 ELEC1547-005 04/30/2007 
 
Line Construction 
 
                                   Rates          Fringes 
 
Cable splicer....................$ 41.10         3%+19.05 
Line Construction:          
(Tree Trimmer Shredder)..........$ 28.15         3%+19.05 
Linemen (Including Equipment    
Operators, Technician)...........$ 39.35         3%+19.05 
Powderman........................$ 37.35         3%+19.05 
TREE TRIMMER.....................$ 39.35         3%+19.05 
---------------------------------------------------------------- 
 ENGI0302-002 04/01/2007 
 
                                   Rates          Fringes 
 
Power equipment operators:   
     GROUP 1.....................$ 34.37            13.83 
     GROUP 1A....................$ 36.00            13.83 
     GROUP 2.....................$ 33.66            13.83 
     GROUP 3.....................$ 32.99            13.83 
     GROUP 4.....................$ 27.25            13.83 
     TUNNEL WORK 
      GROUP 1....................$ 37.81            13.83 
      GROUP 1A...................$ 39.60            13.83 
      GROUP 2....................$ 37.03            13.83 
      GROUP 3....................$ 36.29            13.83 
      GROUP 4....................$ 29.98            13.83 
 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
  GROUP 1:  Asphalt Roller; Back Filler; Barrier Machine 
  (Zipper); Batch Plant Operator: Batch and Mixer over 200 
  yds.; Beltcrete with power pack and similar conveyors; 
  Bending Machine; Boat Coxwains; Bulldozers; Cableways, 
  Highlines and Cablecars; Cleaning Machine; Coating Machine; 
  Concrete Hydro Blaster; Cranes-45 tons and under or 150 
  foot boom and under (including jib and attachments): (a) 
  Shovels, Backhoes, Draglines, Clamshells; Gradalls-3 yards 
  and under; (b) Hydralifts or Transporters, all track or 
  truck type,(c) Derricks; Crushers; Deck Winches-Double 
  Drum; Ditching or Trenching Machine (16 inch or over); 
  Drilling Machines, core, cable, rotary and exploration; 
  Finishing Machine Operator, concrete paving, Laser Screed, 
  sidewalk, curb and gutter machine; Helicopters; Hover 
  Craft, Flex Craft, Loadmaster, Air Cushion, All Terrain 
  Vehicle, Rollagon, Bargecable, Nodwell Sno Cat; Hydro Ax: 
  Feller Buncher and similar; Loaders: Forklifts with power 
  boom and swing attachment, Overhead and front end, 2 1/2 
  yards through 5 yards, Loaders with forks or pipe clamps, 
  Loaders, elevating belt type, Euclid and similar types; 
  Mechanics, Bodyman; Micro Tunneling Machine; Mixers: Mobile 
  type w/hoist combination; Motor Patrol Grader; Mucking 
  Machines: Mole, Tunnel Drill, Horizontal/Directional Drill 
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  Operator, and/or Shield; Operator on Dredges; Piledriver 
  Engineers, L. B. Foster, Puller or similar Paving Breaker; 
  Power Plant, Turbine Operator, 200 k.w. and over (power 
  plants or combination of power units over 300 k.w.); 
  Sauerman-Bagley; Scrapers-through 40 yards; Service 
  Oiler/Service Engineer; Sidebooms-under 45 tons; Shot Blast 
  Machine; Spreaders, Blaw Knox, Cedarapids, Barber Greene, 
  Slurry Machine; Sub-grader (Gurries, C.M.I. and C.M.I. Roto 
  Mills and similar types); Tack tractor; Truck mounted 
  Concrete Pumps, Conveyor, Creter; Water Kote Machine; 
  Unlicensed off road hauler 
 
  GROUP 1A:  Cranes-over 45 tons or 150 foot (including jib 
  and attachments): (a) Shovels, backhoes, draglines, 
  clamshells-over 3 yards, (b) Tower cranes; Loaders over 5 
  yds.; Motor Patrol Grader (finish: when finishing to final 
  graders and/or to hubs, or for asphalt); Power Plants: 1000 
  k.w. and over; Quad; Screed; Sidebooms over 45 tons; Slip 
  Form Paver C.M.I. and similar types; Scrapers over 40 yards 
 
  GROUP 2: Batch Plant Operators: Batch and Mixer 200 yds. per 
  hour and under; Boiler-fireman; Cement Hog and Concrete 
  Pump Operator; Conveyors (except as listed in group 1); 
  Hoist on steel erection; Towermobiles and Air Tuggers; 
  Horizontal/Directional Drill Locator; Loaders, Elevating 
  Grader, Dumor and similar; Locomotives: rod and geared 
  engines; Mixers; Screening, Washing Plant; Sideboom 
  (cradling rock drill regardless of size); Skidder; Trencing 
  Machine under 16 inches. 
 
  GROUP 3: "A" Frame Trucks, Deck Winches: single power drum; 
  Bombardier (tack or tow rig); Boring Machine; Brooms-power; 
  Bump Cutter; Compressor; Farm tractor; Forklift, industrial 
  type; Gin Truck or Winch Truck with poles when used for 
  hoisting; Grade Checker and Stake Hopper; Hoist, Air 
  Tuggers, Elevators; Loaders: (a) Elevating-Athey, Barber 
  Green and similar types  (b) Forklifts or Lumber Carrier 
  (on construction job site)  (c) Forklifts with Tower  (d) 
  Overhead and Front-end, under 2 1/2 yds. Locomotives:Dinkey 
  (air, steam, gas and electric) Speeders; Mechanics (light 
  duty); Mixers: Concrete Mixers and Batch 200 yds. per hour 
  and under; Oil, Blower Distribution; Post Hole Diggers, 
  mechanical; Pot Fireman (power agitated); Power Plant, 
  Turbine Operator, under 300 k.w.; Pumps-water; Rig 
  oiler/assistant engineer, over 45 ton, over 3 yards or over 
  150 foot boom; Roller-other than Plantmix; Saws, concrete; 
  Straightening Machine; Tow Tractor 
 
  GROUP 4:  Rig Oiler/Assistant Engineer (Advances to Group 
  III if over 45 tons or 3 yards or 150 ft. boom); Swamper 
  (on trenching machines or shovel type equipment); Spotter; 
  Steam Cleaner 
 
  FOOTNOTE:  Groups 1-4 receive 10% premium while performing 
  tunnel or underground work. 
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---------------------------------------------------------------- 
 IRON0751-003 09/01/2007 
 
                                   Rates          Fringes 
 
Ironworkers:   
     BRIDGE, STRUCTURAL,  
     ORNAMENTAL, REINFORCING  
     MACHINERY MOVER, RIGGER,  
     SHEETER, STAGE RIGGER,  
     BENDER OPERATOR.............$ 30.79            18.20 
     FENCE, BARRIER AND  
     GUARDRAIL INSTALLERS........$ 27.29            17.95 
     GUARDRAIL LAYOUT MAN........$ 28.03            17.95 
     HELICOPTER, TOWER...........$ 31.79            18.20 
---------------------------------------------------------------- 
 LABO0341-007 07/01/2007 
 
                                   Rates          Fringes 
 
Laborers: North of the 63rd    
Parallel & East of Longitude    
138 Degrees   
     GROUP 1.....................$ 27.41            14.25 
     GROUP 2.....................$ 28.27            14.25 
     GROUP 3.....................$ 29.04            14.25 
     GROUP 3A....................$ 31.82            14.25 
     GROUP 3B....................$ 32.53            14.25 
     GROUP 4.....................$ 18.55            14.25 
     TUNNELS, SHAFTS, AND RAISES 
      GROUP 1....................$ 29.50            13.50 
      GROUP 2....................$ 30.41            13.50 
      GROUP 3....................$ 30.63            13.50 
      GROUP 3A...................$ 35.09            13.50 
      GROUP 3B...................$ 35.18            13.50 
Laborers: South of the 63rd    
Parallel & West of Longitude    
138 Degrees   
     GROUP 1.....................$ 27.41            14.25 
     GROUP 2.....................$ 28.27            14.25 
     GROUP 3.....................$ 29.04            14.25 
     GROUP 3A....................$ 31.82            14.25 
     GROUP 3B....................$ 32.53            14.25 
     GROUP 4.....................$ 18.55            14.25 
     TUNNELS, SHAFTS, AND RAISES 
      GROUP 1....................$ 30.11            14.25 
      GROUP 2....................$ 31.05            14.25 
      GROUP 3....................$ 31.90            14.25 
      GROUP 3A...................$ 34.95            14.25 
      GROUP 3B...................$ 35.75            14.25 
 
LABORERS CLASSIFICATIONS 
 
  GROUP 1:  Asphalt Workers (shovelman, plant crew); Brush 
  Cutters; Camp Maintenance Laborer; Carpenter Tenders; Choke 
  Setters, Hook Tender, Rigger, Signalman; Concrete 
  Laborer(curb and gutter, chute handler, grouting, curing, 
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  screeding); Crusher Plant Laborer; Demolition Laborer; 
  Ditch Diggers; Dump Man; Environmental Laborer (asbestos 
  (limited to nonmechanical systems), hazardous and toxic 
  waste, oil spill); Fence Installer; Fire Watch Laborer; 
  Flagman; Form Strippers; General Laborer; Guardrail 
  Laborer, Bridge Rail Installers; Hydro-Seeder Nozzleman; 
  Laborers (building); Landscape or Planter; Laying of 
  Decorative Block (retaining walls, flowered decorative 
  block 4 feet and below); Material Handlers; Pneumatic or 
  Power Tools; Portable or Chemical Toilet Serviceman; Pump 
  Man or Mixer Man; Railroad Track Laborer; Sandblast, Pot 
  Tender; Saw Tenders; Scaffold Building and Erecting; Slurry 
  Work; Stake Hopper; Steam Point or Water Jet Operator; 
  Steam Cleaner Operator; Tank Cleaning; Utiliwalk, Utilidor 
  Laborer and Conduit Installer; Watchman (construction 
  projects); Window Cleaner 
 
  GROUP 2: Burning and Cutting Torch; Cement or Lime Dumper or 
  Handler (sack or bulk); Choker Splicer; Chucktender (wagon, 
  airtrack and hydraulic drills); Concrete Laborers (power 
  buggy, concrete saws, pumpcrete nozzleman, vibratorman); 
  Culvert Pipe Laborer; Cured in place Pipelayer; 
  Environmental Laborer (marine work, oil spill skimmer 
  operator, small boat operator); Foam Gun or Foam Machine 
  Operator; Green Cutter (dam work); Gunnite Operator; Hod 
  Carriers; Jackhammer or Pavement Breakers (more than 45 
  pounds);Laying of Decorative Block (retaining walls, 
  flowered decorative block above 4 feet); Mason Tender and 
  Mud Mixer (sewer work); Pilot Car; Plasterer, Bricklayer 
  and Cement Finisher Tenders; Power Saw Operator; Railroad 
  Switch Layout Laborer; Sandblaster; Sewer Caulkers; Sewer 
  Plant Maintenance Man; Thermal Plastic Applicator; Timber 
  Faller, chain saw operator, filer; Timberman 
 
  GROUP 3: Alarm Installer; Bit Grinder; Guardrail Machine 
  Operator; High Rigger and tree topper; High Scaler; 
  Multiplate; Slurry Seal Squeegee Man 
 
  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill 
  Doctor (in the field); Drillers (including, but not limited 
  to, wagon drills, air track drills; hydraulic drills); 
  Powderman; Pioneer Drilling and Drilling Off Tugger (all 
  type drills); Pipelayers 
 
  GROUP 3B: Grade checker (setting or transfering of grade 
  marks, line and grade) 
 
GROUP 4:  Final Building Cleanup 
 
TUNNELS, SHAFTS, AND RAISES CLASSIFICATIONS 
 
  GROUP 1:  Brakeman; Muckers; Nippers; Topman and Bull Gang; 
  Tunnel Track Laborer 
 
  GROUP 2:  Burning and Cutting Torch; Concrete Laborers; 
  Jackhammers; Nozzleman, Pumpcrete or Shotcrete. 
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GROUP 3:  Miner; Retimberman 
 
  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill 
  Doctor (in the field); Drillers (including, but not limited 
  to, wagon drills, air track drills; hydraulic drills); 
  Powderman; Pioneer Drilling and Drilling Off Tugger (all 
  type drills); Pipelayers. 
 
  GROUP 3B:  Grade checker (setting or transfering of grade 
  marks, line and grade) 
 
  Tunnel shaft and raise rates only apply to workers regularly 
  employed inside a tunnel portal or shaft collar. 
---------------------------------------------------------------- 
* PLAS0867-004 02/01/2008 
 
                                   Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER   
     NORTH OF THE 63RD PARALLEL..$ 31.54            14.40 
     North of the 63rd parallel..$ 32.79            14.90 
     SOUTH OF THE 63RD PARALLEL..$ 31.29            14.40 
     South of the 63rd parallel..$ 32.54            14.90 
---------------------------------------------------------------- 
 TEAM0959-003 09/01/2007 
 
                                   Rates          Fringes 
 
TRUCK DRIVER   
     GROUP 1.....................$ 33.72            13.05 
     GROUP 1A....................$ 34.85            13.05 
     GROUP 2.....................$ 32.60            13.05 
     GROUP 3.....................$ 31.87            13.05 
     GROUP 4.....................$ 31.36            13.05 
     GROUP 5.....................$ 30.68            13.05 
 
  GROUP 1:  Semi with Double Box Mixer; Dump Trucks (including 
  rockbuggy and trucks with pups) over 40 yards up to and 
  including 60 yards; Deltas, Commanders, Rollogans and 
  similar equipment when pulling sleds, trailers or similar 
  equipment; Boat Coxswain; Lowboys including attached 
  trailers and jeeps, up to and including 12 axles; Ready-mix 
  over 12 yards up to and including 15 yards); Water Wagon 
  (250 Bbls and above); Tireman, Heavy Duty/Fueler 
 
  GROUP 1A:  Dump Trucks (including Rockbuggy and Trucks with 
  pups) over 60 yards up to and including 100 yards; Jeeps 
  (driver under load) 
 
  GROUP 2: Turn-O-Wagon or DW-10 not self-loading; All Deltas, 
  Commanders, Rollogans, and similar equipment; Mechanics; 
  Dump Trucks (including Rockbuggy and Trucks with pups) over 
  20 yards up to and including 40 yards; Lowboys including 
  attached trailers and jeeps up to and including 8 axles; 
  Super vac truck/cacasco truck/heat stress truck; Ready-mix 
  over 7 yards up to and including 12 yards; 
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  GROUP 3: Dump Trucks (including Rockbuggy and Trucks with 
  pups) over 10 yards up to and including 20 yards; batch 
  trucks 8 yards and up; Oil distributor drivers; Partsman; 
  Oil Distributor Drivers; Trucks/Jeeps (push or pull); 
  Traffic Control Technician 
 
  GROUP 4: Buggymobile; Semi or Truck and trailer; Dumpster; 
  Tireman (light duty); Dump Trucks (including Rockbuggy and 
  Truck with pups) up to and including 10 yards; Track Truck 
  Equipment; Stringing Truck; Grease Truck; Flat Beds, dual 
  rear axle; Hyster Operators (handling bulk aggregate); 
  Lumber Carrier; Water Wagon, semi; Water Truck, dual axle; 
  Gin Pole Truck, Winch Truck, Wrecker, Truck Mounted "A" 
  Frame manufactured rating over 5 tons; Bull Lifts and Fork 
  Lifts with Power Boom and Swing attachments, over 5 tons; 
  Front End Loader with Forks; Bus Operator over 30 
  passengers; All Terrain Vehicles; Boom Truck/Knuckle Truck 
  over 5 tons; Foam Distributor Truck/dual axle; 
  Hydro-seeders, dual axle; Vacuum Trucks, Truck Vacuum 
  Sweepers; Loadmaster (air and water); Air Cushion or 
  similar type vehicle; Fire Truck/Ambulance Driver; 
  Combination Truck-fuel and grease; Compactor (when pulled 
  by rubber tired equipment); Rigger (air/water/oilfield); 
  Ready Mix, up to and including 7 yards; 
 
  GROUP 5: Gravel Spreader Box Operator on Truck; Flat Beds, 
  single rear axle; Boom Truck/Knuckle Truck up to and 
  including 5 tons; Pickups (Pilot Cars and all light duty 
  vehicles); Water Wagon (Below 250 Bbls); Gin Pole Truck, 
  Winch Truck, Wrecker, Truck Mounted "A" Frame, manufactured 
  rating 5 tons and under; Bull Lifts and Fork Lifts (fork 
  lifts with power broom and swing attachments up to and 
  including 5 tons); Buffer Truck; Tack Truck; Farm type 
  Rubber Tired Tractor (when material handling or pulling 
  wagons on a construction project); Foam Distributor, single 
  axle; Hydro-Seeders, single axle; Team Drivers (horses, 
  mules and similar equipment); Fuel Handler (station/bulk 
  attendant); Batch Truck, up to and including 7 yards; 
  Gear/Supply Truck; Bus Operator, Up to 30 Passengers; 
  Rigger/Swamper 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29 CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
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prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
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4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
           END OF GENERAL DECISION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



D-10 

Wage Determinations 
AK PRA-DENA 10(18), Park Road 4 Mile Slump and 4.5 Aufeis Section 

 
 
 

RESERVED 
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ATTENTION 
 

The following Special Contract Requirements (SCRs) are only a portion of the 
specifications for this project.  These SCRs amend and supplement the Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03.  
The FP-03 U.S. Customary Units is a separately published book.  In order to understand the 
solicitation properly you need to have the FP-03 U.S. Customary Units as well as this 
packet.  Pay particular attention to the provisions of Subsection 104.04 in the FP-03.  This 
Subsection explains how each of the many contract documents fit together. 

If you would like to view the FP-03 U.S. Customary Units electronically, go to: 
http://www.wfl.fha.dot.gov/design/specs/fp03.htm 

If you would like a printed copy of the FP-03 U.S. Customary Units, contact the: 

Contracts Section 
Federal Highway Administration 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, WA  98661 
Phone:  360.619.7520 
Fax:  360.619.7520 
E-mail:  contracts@mail.wfl.fha.dot.gov 

(printed copies of the FP-03 will be distributed to the successful bidder) 
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03USC06/22/07 

Section 101.—TERMS, FORMAT, AND DEFINITIONS 

101.04 Definitions.  Add the following: 

Holidays — Holidays occur on the following days: 

• 1st day of January - New Year's Day 
• 3rd Monday of January - Martin Luther King, Jr. Day 
• 3rd Monday in February - Presidents' Day 
• Last Monday in May - Memorial Day 
• 4th day of July - Independence Day 
• 1st Monday in September - Labor Day  
• 2nd Monday in October - Columbus Day 
• 11th day in November - Veterans Day 
• 4th Thursday in November - Thanksgiving Day 
• 25th day in December - Christmas Day 
• Other days declared holidays by the Congress or the President 
• If a holiday falls on a Saturday, the preceding Friday is also a legal holiday.  If a holiday 

falls on a Sunday, the Monday following is also a legal holiday. 
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03USC05/22/07 

Section 102.—BID, AWARD, AND 
EXECUTION OF CONTRACT 

102.05 Public Opening of Bids.  Delete this Subsection. 

102.05A  Contract Award.  (Added Subsection.) 

Follow the requirements of FAR Clause 52.214-19, Contract Award - Sealed Bidding - 
Construction. 

The successful bidder will be awarded all pay items listed in the bid schedule. 

102.06 Performance and Payment Bonds.  Delete the text of the first paragraph and substitute 
the following: 

Follow the requirements of FAR Clause 52.228-15 Performance and Payment Bonds – 
Construction.  Furnish a performance bond and a payment bond each in the penal amount of 100 
percent of the original task order price. 



E-3 
 

Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC11/14/06 

Section 103.—SCOPE OF WORK 

103.01  Intent of Contract.  Add the following: 

Additional work on sites within or in the vicinity of the project may be requested by the CO.  
Such work generally will be in response to natural disasters.  This paragraph does not affect the 
respective responsibilities of the parties under Subsection 107.06.  Provide cost proposals and 
perform work as ordered by the CO. 

103.06 Issue Resolution.  (Added Subsection.) 

Resolve project issues at the lowest authorized level and in the most expedient manner possible.  
Escalate unresolved issues to the next higher level in a timely manner to avoid adverse impacts 
to costs, risks, or time.  Either party may request an issue be escalated.  Submit requests in 
writing.  Upon the request of either party, both parties must escalate the issue.  An exception to 
escalating an issue may be observed when both parties agree extra time is needed for the 
development of facts. 

Decision making is encouraged to be made at the lowest authorized level.  Recommendations, 
options, and ideas by all team members are requested.  Decisions made at the lowest level 
possible will be supported by all management levels.  Countermands of decisions will not be 
permitted, except where there is a conflict with code, regulation, law, the contract, or a change of 
critical facts or information which causes a re-evaluation of the resolution.  Support of a 
countermand by the original decision team is critical.  All Contractor and Government team 
members must understand why the change is necessary and must be able to support it. 
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03USC06/22/07 

Section 104.—CONTROL OF WORK 

104.03 Specifications and Drawings.  Add the following paragraph: 

(c) As-built working drawings.  Furnish two sets of as-built working drawings.  The 
Government will provide two sets of contract drawings to be used exclusively for recording 
the as-built details of the project.  Use red pencil or red ink to record the information 
described below. 

Note all additions or revisions to the location, character, and dimensions of the prescribed 
work shown on the contract drawings.  Line out all details shown that are not applicable to 
the completed work.  Check off details shown that were incorporated into the completed 
work without change. 

Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Upon request, make the drawings available to the CO to review 
for compliance with these specifications. 

As a minimum, show the following types of changes on the as-built drawings: 

(1) Typical section(s) 

(a) Revisions in dimensions; and 

(b) Revisions in materials. 

(2) Plan and profile 

(a) Plan 

(1) Revisions to the alignment; 

(2) Changes in the construction limits; 

(3) Location, size, and type of underdrains; 

(4) Skew of culverts; and 

(5) Channel changes. 

(b) Profile 

(1) Revisions to grades, elevations, and stationing of intersection PIs; 

(2) Equations; 

(3) Culvert diameter, length, type, and stationing; 
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(4) Length of culvert extension and length of existing culvert; and 

(5) Location, length, stationing, and type of retaining walls.  

 

Furnish the as-built working drawings to the CO before the final inspection.  Correct all details 
found during the final inspection that are not shown on the as-built drawings and return to the 
CO within 5 working days. 
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03USC07/25/06 

Section 105.— CONTROL OF MATERIAL 

105.02 Material Sources. Amend as follows: 

(a) Government-provided sources.  Add the following: 

There are no Government-provided sources for this project. 

(b) Contractor-located sources.  Add the following to the first paragraph: 

Obtain permits and clearances according to Subsection 107.10. 

There are no water sources available within the park. 

105.04  Storing and Handling Material.  Delete the text of the second paragraph and substitute 
the following: 

Use Staging Area at MP 5.0 or portions of the right-of-way approved by the CO for staging or 
storing of materials such as culverts, geotextile fabric, temporary traffic control devices; and for 
equipment parking.  Contractor may set up office trailer, but there is no electricity, water, or 
sewage available. 

Provide additional space as needed.  Do not use private property for staging or storage without 
written permission of the owner or lessee.  Furnish copies of all agreements.  Secure all permits 
and clearances for use of the storage area and provide copies of the documents.  Obtain permits 
according to Subsection 107.10.  Restore all Government-provided storage sites to their original 
condition. 
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03USC09/21/07 

Section 106.— ACCEPTANCE OF WORK 

106.01  Conformity with Contract Requirements.  Amend as follows: 

Delete the second paragraph and substitute the following: 

References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids.  Use the 26th edition 
of the AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 
and Testing, and Appendix A and B of the Federal Lands Highway Field Materials Manual for 
this project.  Use the modified AASHTO procedures for sampling and testing contained in 
Appendix B of the Federal Lands Highway Field Materials Manual; except, when a specified 
sampling or test method is not included in Appendix B, sample and test according to the 
referenced AASHTO test procedure.  Appendix A of the Federal Lands Highway Field Materials 
Manual contains several sampling and testing methods which may be required for this project 
that are not found in AASHTO. 

Delete the eighth paragraph and substitute the following: 

Remove, repair, or replace work that does not conform to the contract, or to prevailing industry 
standards where no specific contract requirements are noted.  Removing, repairing, or replacing 
work; providing temporary traffic control; and any other related work to accomplish conformity 
will be at no cost to the Government. 

Add the following: 

Obtain copies of the following documents by going to our webpage at: 

http://www.wfl.fha.dot.gov/construction/cmr/

●  Appendices A and B of the Federal Lands Highway Field Materials Manual, dated 
02/10/97.  For an electronic version see http://www.wfl.fha.dot.gov/construction/cmr/; 

• Standard WFLHD Method of Test for Accelerated Weathering of Aggregate by Use of 
Dimethyl Sulfoxide (DMSO); 

• Standard WFLHD Test Method for Determining Asphalt Content in Asphalt Paving 
Mixtures by the Ignition Method; 

• Field Note Samples, dated April 2004.   

http://www.wfl.fha.dot.gov/construction/cmr/
http://www.wfl.fha.dot.gov/construction/cmr/
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• 106.02  Visual Inspection.  Delete the text of this Subsection and substitute the 
following: 

Acceptance is based on visual inspection of the work for compliance with the specific contract 
requirements.  In the absence of specific contract requirements or tolerances, prevailing industry 
standards may be used. 

106.03 Certification.  Add the following after the second paragraph: 

Maintain records of all required certifications according to Subsections 103.04, 153.04, and 
154.04. Submit certifications to the CO. 

Check certifications, prior to incorporating the materials into the work, to ensure that the 
requirements of the contract have been met. Mark the certifications with the following 
information: project name, project number, contract item number, item description, Contractor’s 
signature, and date. 
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03USC06/22/07 

Section 107.— LEGAL RELATIONS 
AND RESPONSIBILITY TO THE PUBLIC 

107.01  Laws to be Observed.  Delete the third paragraph and substitute the following: 

Comply with the terms and conditions included in all permits and agreements obtained by the 
Government for performing the work included in this contract (See Section H).  Notify the CO 
immediately of any changes, including modifications to government-obtained permits, or any 
additional permits or agreements that are required by the Contractor’s methods of operation.  
Allow adequate time in the construction schedule for any additional permits or changes to 
government-obtained permits.  Furnish copies of all acquired permits and agreements not in the 
contract. 

Comply with the terms and conditions included in the Storm Water Pollution Prevention Plan 
(See Section I). 

Prior to ground disturbing activities, install silt fence in accordance to Subsection 157.  All 
temporary erosion control measures will be removed by the National Park Service after final site 
stabilization is achieved. 

107.02  Protection and Restoration of Property and Landscape.  Add the following to the 
fourth paragraph: 

Paleontological remains and archeological specimens found within the construction area are the 
property of the National Park Service and will be removed only by the National Park Service or 
designated representatives.  Notify the CO within one hour of any discovery.  The notification 
will include a brief statement of the location and details of the finding. 

107.03 Bulletin Board.  Add the following: 

(g) The "Beck" poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 

107.08  Sanitation, Health, and Safety.  Add the following after the first paragraph: 

Submit an accident prevention plan for implementing safety and health standards at the 
Preconstruction Conference.  Use the Government furnished Form WFLHD-28, Guide Outline of 
Contractor's Accident Prevention Plan. 
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Equip all motor vehicles which have an obstructed view to the rear and all material handling 
equipment (as described in 29 CFR Sections 1926.601 and 1926.602) operating on the project 
with a reverse signal alarm audible above the surrounding noise level.  An observer in lieu of the 
alarm is not acceptable.   

All equipment and vehicles equipped with headlights will operate with lights on at all times. 

107.10  Environmental Protection.  Delete the text of this Subsection and substitute the 
following: 

Conform to the following: 

(a) The Federal Water Pollution Control Act (33 USC § 1251 et seq.). 

(1) Except as authorized by this contract, do not operate mechanized equipment, 
discharge or place material within the boundaries of any U.S. waters as identified by the 
ordinary high water mark, high tide line, or edge of the wetland. This includes wetlands, 
unless authorized by a permit issued by the U.S. Army Corps of Engineers according to 
33 USC § 1344, and if required by the state agency having jurisdiction over the 
discharge of material into the waters of the U.S.  In the event of an unauthorized 
discharge: 

(a) immediately prevent further contamination; 

(b) immediately notify appropriate authorities and the CO; and 

(c) mitigate damages as required. 

(2) Separate work areas, including material sources by the use of a suitable barrier that 
prevents sediment, petroleum products, chemicals, other liquids, or solid materials from 
entering the waters of the U.S.  Construct and remove barriers to avoid discharge of 
material into the waters of the U.S.  Remove and properly dispose of sediment or other 
material collected by the barrier. 

(b) Construction Activities Outside Construction Limits.  Before beginning construction 
activities outside the construction limits (such as material sources, disposal sites, waste 
areas, access roads, water sources, stockpiles and staging areas) that will require ground 
disturbance, occupation, clearing, or other environmental impacts provide the following 
documents. 

The requirements below do not apply to commercial sources that are established, have 
provided material to public and private entities on a regular basis over the last two years, 
have appropriate State and local permits, and do not require expansion outside their 
currently established and permitted area. 
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(1)  Proposed Activity Description.  Submit a description, schedule, and location of 
the proposed activities for approval of the CO.  Include maps of the area and other 
relevant information. 

(2) Cultural Resources.  Submit written documentation satisfactory to the CO for a 
finding of either "no historic properties affected" or "no effect" according to 36 CFR 
800.4(d)(1) for historic properties on or eligible for listing to the National Register of 
Historic Places.  Provide either: 

(a)  Documentation showing there are no cultural resources present, and a finding 
of either "no historic properties affected" or “no effect” according to 36 CFR 
800.4(d)(1).  Documents must be prepared by an individual qualified under the 
Secretary of the Interior’s Standards and Guidelines for Archeology and Historic 
Preservation, 48 FR 44716-44740. 

Documentation must be satisfactory to the State Historic Preservations Officer 
(SHPO) or Tribal Historic Preservations Officer (THPO) as appropriate, according 
to 36 CFR 800.3(c). 

The CO will forward the documentation to the SHPO or THPO.  Anticipate a 
minimum of 30 days from receipt of the documentation by the SHPO or THPO 
before use of the site may be approved; or 

(b) Documentation showing a finding of either "no historic properties affected" or 
“no effect” according to 36 CFR 800.4(d)(1) has been previously obtained for the 
proposed activities from the State, Tribal Government or Federal Land 
Management Agency responsible for the land. Include attached copies of SHPO 
concurrence, or Memorandum of Agreement (MOA) where concurrence is not 
required. 

(3) Species Protected Under the Endangered Species Act of 1973.  Submit written 
documentation satisfactory to the CO that the proposed action will have no effect to any 
threatened or endangered species or their critical habitat.  Provide either: 

(a) A current list of all threatened or endangered species in the site of proposed 
activities from the U.S. Fish and Wildlife Service; and a recommendation of a "no 
effect" determination according to Section 7 of the Endangered Species Act 
prepared by a biological specialist with a minimum of 3 years of experience in 
Endangered Species Act compliance or other qualifications acceptable to the CO.  
Allow up to 30 days to obtain the current list of all threatened or endangered 
species from the U.S. Fish and Wildlife Service; or 

(b) Documentation showing the proposed activities have previously been 
determined to comply with the Endangered Species Act and this determination 
remains valid.  This documentation must be from the State, Tribal Government or 
Federal Land Management Agency responsible for the land.  Attach evidence of 
compliance, including correspondence with the U.S. Fish and Wildlife Service. 
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(4) Wetlands as Defined by the U.S. Army Corps of Engineers’ 1987 Wetland 
Delineation Manual (WDM).  Submit written documentation satisfactory to the CO, 
that the proposed action will comply with Section 404 of the Clean Water Act, 
Executive Order 11990, and will not affect any wetlands. Documentation must be 
prepared by a wetland specialist with a minimum of 3 years of experience in wetland 
delineation using WDM or other qualifications acceptable to the CO. 

(5) Federal Lands. Before use of sites on federal lands, submit a copy of the Letter of 
Approval or Special Use Permit from the applicable federal agency allowing use of the 
site for intended purposes. 

(6) Tribal, State and Local Approvals.  Comply with applicable laws regarding the 
proposed activities.  Submit copies of required clearances, including hazardous waste 
compliance, tribal, State and local permits and approvals. 

Allow 12 days (in addition to other agency time requirements) for approval of documents 
submitted to the CO. 

(c) Oil and Hazardous Substances.  Submit a Hazardous Spill Plan describing what actions 
will be taken in case of a spill, and incorporate preventative measures to be implemented 
(such as the placement of refueling facilities, storage and handling of hazardous materials, 
etc). 

Submit the plan at least 2 days before beginning work. 

Repair leaks on equipment immediately.  Do not use equipment that is leaking.  Keep a 
supply of acceptable absorbent materials at the job site in the event of spills.  Acceptable 
absorbent materials are those that are manufactured specifically for the containment and 
clean up of hazardous materials. 

Immediately notify the CO of all hazardous spills. 

107.11 Protection of Forests, Parks, and Public Lands.  Add the following: 

(a) Pressure-wash all construction equipment and vehicles prior to entering Denali National 
Park to remove soil that may contain weed seeds.  

(b) Obtain gravel and borrow material entering the Park from a weed-free source (as verified 
by CO) or heat-treat to kill any plant material or seeds.   

(c) Turn off construction equipment when not in use. 

(d) Equip all noise –producing construction equipment with working mufflers, air-inlet 
silencers, or other noise-reducing features.  

 (e) Use noise producing signals for safety warning purposes only.  

(f) Apply water only for dust abatement to construction sites.  
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(g) Obey the speed limit in the Park.  Proceed no faster than 5 mph past animals that will not 
vacate the road.  Do not use horns or any other noise to frighten wildlife from the roadway.  
Expect delays during tour bus wildlife viewing stops.  Citations can be written for wildlife 
disturbances.  A no dust speed policy is in effect whenever pedestrians or bicyclists are 
encountered on the roadway.  

(h) Store any food, liquids, pet food, and garbage in bear proof containers or in locked 
vehicles at all times.  Garbage must be removed from the park on a daily basis.  No pets are 
allowed within the park. 

(i) Any mishandling of garbage, trash, food, and other potential bear attractants described 
above will result in the responsible person, or Contractor, receiving a citation subject to a 
fine and/or court appearance before a U.S. Magistrate. 

(j) Do not approach or feed wildlife. 

(k) The posted speed limit of 35 mph (or as otherwise posted at various locations) must be 
obeyed at all times or; 
 

(1) citations will be issued by the park; or 
 
(2) Remedial action will be initiated by the CO 

 
(l) Do not use jake brakes within the park boundary after 10 PM and before 5 AM.   
 
(m) Project excavations will be monitored by the NPS.  If cultural resources are uncovered 
during construction, activities will be stopped until evaluation by NPS. 
 
(n) The NPS will remove trees from within the project construction limits, outside of the 
bird nesting season (April through July 15).  Any active nest encountered during 
construction will be protected from destruction. 
 

107.12 Remedial Action (Added Subsection.) 
 
Upon receipt of an allegation of non-compliance with traffic laws, public courtesy, or specific 
requirements of Section 107, the Contractor shall provide the alleged violators name, contact 
information, company name, and company contact information to the CO within 24 hrs.  Should the 
CO determine that the incident documentation likely substantiates non-compliance, the CO may: 
 

(a) Require the Contractor to prohibit the individual from continued performance of the work 
activity within the park boundary (eg:  prohibiting the individual from driving within the park 
boundary due to non-compliance with speed limits); or 
 
(b) Require the Contractor to prohibit a subcontractor or supplier from continued performance 
for the work activity within the park boundary (eg: prohibiting the subcontractor or supplier 
from driving within the park boundary due to non-compliance with "no dust" policy when 
passing pedestrians). 
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03USC09/21/07 

Section 108.— PROSECUTION AND PROGRESS 

108.01  Commencement, Prosecution, and Completion of Work.  Add the following: 

Furnish at least 48 hours advance notice before changing the current work schedule.  Work 
schedule changes that include additional shifts require 14 days notice. 

Perform work under this contract according to the following: 

(a) Do not perform construction operations between 6 p.m. Friday and 6 a.m. the following 
Tuesday of the Memorial Day weekend and 6 p.m. Thursday and 6 a.m. Monday of the July 
4th weekend. 

(b) Limit work as provided for in Subsection 156.06. 

(c) Limit work as provided for in Subsection 107.10 and 107.11. 

108.01A Labor.  (Added Subsection.) 

Follow the requirements of FAR Clause 52.222-6 Davis Bacon Act. 

Adjacent or virtually adjacent work sites are defined to be work sites within ½ mile of the 
project.  Application of the Davis-Bacon Act for work sites beyond ½ mile of the project will be 
determined by the CO. 

108.02 Subcontracting.  Amend as follows: 

Delete the first paragraph and substitute the following: 

FAR clauses 52.219-3, Notice of Total HUBZone Set-Aside and 52.222-11 Subcontracts (Labor 
Standards) are supplemented as follows. 

Delete the fourth paragraph and substitute the following: 

In FAR Clauses 51.219-8, Utilization of Small Business Concerns and 52.237-27, Prompt 
Payment for Construction Contracts, the subcontracts include both on-site work and supply 
contracts.   

In FAR Clause 52.219-3, Notice of Total HUBZone Set-Aside, the percentage of the cost of 
contract performance incurred for personnel will be computed according to the following 
formula: 

P  = H / T 

Where: 
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P = Percent of the cost of contract performance incurred for personnel working for 
HUBZone firms 

T = Total wages/benefits paid during the life of the contract 

H = Total wages/benefits paid to employees working for HUBZone firms (prime and 
subcontractors) 

Certified payrolls will be used to determine Davis-Bacon wages and benefits paid.  Submit 
certified statements, at least monthly, declaring the wages and benefits paid to non-Davis Bacon 
personnel under this contract. 

 
108.02A  Prime HUBZone contractors and subcontracting.  (Added Subsection.) 

Follow the requirements of §126.700 of Title 13 of the Code of Federal Regulations (13 CFR 
126.700).  In addition to the requirements in paragraph (c)(3) of FAR Clause 52.219-3 Notice of 
Total  HUBZone Set-aside, comply with the following: 

•        At least 50 percent of the cost of the contract performance incurred for personnel 
will be spent on the Prime HUBZone contractor’s employees or the employees of 
other qualified HUBZone small business concerns. 

•        This requirement may be met by expending at least 50% of the cost of the contract 
incurred for personnel on the Prime HUBZone contractor’s employees or it may 
subcontract up to 35% of the cost of the contract performance incurred for personnel 
to one or more qualified HUBZone Small Business Concerns (SBCs). 

•        A qualified Prime HUBZone SBC may not subcontract more than 50% of the cost of 
the contract incurred for personnel to non-qualified HUBZone SBCs. 

108.04 Failure to Complete Work on Time.  Delete the text and table of this Subsection and 
substitute the following: 

Follow the requirements of FAR Clause 52.211-12 Liquidated Damages — Construction. 

Liquidated damages in the amount specified in Table 108-1 will be assessed for each calendar 
day beyond the time specified in the contract until substantial completion of the work. 
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Liquidated damages will not be assessed for the following: 

(a) The day of the final inspection. 

(b) Days required to perform work added to the contract after substantial completion 
including items identified during the final inspection that were not required before that time. 

(c) Delays by the Government after all work is complete and before a formal acceptance is 
executed. 

(d) Periods of time when all work is complete but acceptance is delayed pending the plant 
establishment period or similar warranty period. 

(e) During winter shutdown periods ordered by the CO. 

Table 108-1 
Charge for Liquidated Damages for Each Day 

Work Is Not Substantially Completed 
Original Contract Price 

From More 
Than — 

To and 
Including — 

Daily 
Charge 

$           0 $ 1,000,000 $ 500 

1,000,000 2,000,000 1,100 

2,000,000 5,000,000 2,200 

5,000,000 10,000,000 2,700 

10,000,000 and more 3,300 
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03USC08/29/07 

Section 109.— MEASUREMENT AND PAYMENT 

109.01  Measurement of Work.  Delete the first sentence of paragraph six and substitute the 
following: 

Prepare pay item measurement notes on “Record of Miscellaneous Items” (Form FHWA 17348).  
For an electronic version of the form go to: 

http://www.wfl.fha.dot.gov/other/it/forms/17348.pdf. 

109.02 Measurement Terms and Definitions.  Amend as follows: 

Delete the second paragraph (b) designator and substitute the following: 

(c) Cubic yard. 

Delete the text of paragraph (m) and substitute the following: 

(m) Square yard.  9 square feet.  Longitudinal and transverse measurements for area 
computations will be made horizontally.  No deductions from the area computation will be 
made for individual fixtures having area of 9 square feet or less.  Do not measure overlaps. 

Add the following: 

(p) Fixed hourly rate.  Measure the actual number of hours ordered by the CO and 
performed by the Contractor. 

109.03  Weighing Procedures and Devices. (c)  Project weighing system.  Delete the text of 
the first paragraph and substitute the following: 

Furnish, erect, and maintain acceptable automatic digital scales. For small quantities, manual 
scales may be used when approved in writing by the CO and if the method of weighing meets all 
other contract requirements. Provide scales that record mass at least to the nearest 100 pounds.  
Maintain the scale accuracy to within 0.5% of the correct mass throughout the range of use. 

109.08  Progress Payments.  Amend as follows: 

Delete the text of paragraph (b) and substitute the following: 

(b)  Closing date and invoice submittal date.  The closing date for progress payments will 
be designated by the CO.  Include work performed after the closing date in the following 
month's invoice.  For work performed between September and July of any year, submit 
invoices to the designated billing office by the 7th day after the closing date.  Invoices 
received by the designated billing office after the 16th day following the closing date, for 
work included in the September through July invoices, will not be accepted for payment 
processing that month.  For work included in the August invoice, submit the invoice to the 
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designated billing office by the 5th day after the closing date.  Invoices received by the 
designated billing office after the 5th day following the closing date, for work included in the 
August invoice, will not be accepted for payment processing that month.  Include late, 
unprocessed invoice submittals in the following month’s invoice. 

Delete the text of paragraph (e) and substitute the following: 

(e)  Processing progress payment requests.  No payment will be made for work unless 
field note documentation for the work was provided by the closing date. 

(1) Work performed between September and July 

(a) Invoices received by the 7th day following the closing date. 

(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the contractor's invoice 
agree with the corresponding quantities and unit prices shown on the 
Government's receiving report, the invoice will be paid. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), or if any of the quantities or unit prices shown on the 
contractor's invoice exceed the corresponding quantities and unit prices shown 
on the Government's receiving report, the invoice will be deemed defective and 
the Contractor so notified according to FAR Clause 52.232-27(a)(2).  
Defective invoices will not be corrected by the Government and will be 
returned to the contractor within 7 days after the Government’s designated 
billing office receives the invoice. 

Revise and resubmit returned invoices by the 18th day following the closing 
date.  The CO will evaluate the revised  invoice.  If the invoice still does not 
meet the requirements of Subsection 109.08(c), the contractor will be so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month.  Correct the deficiencies and resubmit the invoice the 
following month. 

If the revised invoice meets the requirements of Subsection 109.08(c), but still 
has quantities or unit prices exceeding the corresponding quantities and unit 
prices shown on the Government’s receiving report, the Government’s data for 
that item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing by the 23rd 
day following the closing date.  The contractor will be notified by the 23rd day 
following the closing date of the reasons for any changes to the invoice. 
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(b)  Invoices received between the 8th and 16th day following the closing date. 

(1) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the Contractor's invoice 
agree with the corresponding quantities and unit prices shown on the CO's 
receiving report, the invoice will be deemed proper and forwarded for 
processing within 7 days of receipt. 

(2) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month. Correct the deficiencies and resubmit the invoice the 
following month. 

If the invoice meets the requirements of Subsection 109.08(c), but has 
quantities or unit prices exceeding the corresponding quantities and unit prices 
shown on the Government's receiving report, the Government’s data for that 
item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing within 7 days 
after receiving the invoice.  The contractor will be notified, within 7 days of 
the Government’s receipt of the invoice, of the reasons for any changes to the 
invoice. 

(2) Work performed during August 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 
109.08(c), and the quantities and unit prices shown on the Contractor's invoice 
agree with the corresponding quantities and unit prices shown on the CO's 
receiving report, the invoice will be deemed proper and forwarded for 
processing within 7 days of receipt. 

(b) Defective invoices.  If the invoice does not meet the requirements of 
Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment 
will be made that month. Correct the deficiencies and resubmit the invoice the 
following month. 

If the invoice meets the requirements of Subsection 109.08(c), but has quantities or 
unit prices exceeding the corresponding quantities and unit prices shown on the 
Government's receiving report, the Government’s data for that item of work will be 
used.  The contractor’s invoice, as revised by the Government’s receiving report, 
will be forwarded for processing within 7 days after receiving the invoice.  The 
contractor will be notified, within 7 days of the Government’s receipt of the 
invoice, of the reasons for any changes to the invoice. 
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Delete the text of paragraph (f) and substitute the following: 

(f)  Partial payments.  Invoices may include the following: 

(1) Progress payments may include partial payment for material to be incorporated in 
the work, provided the material meets the requirements of the contract and is delivered 
on, or in the vicinity of, the project site or stored in acceptable storage places. 

Partial payment for material does not constitute acceptance of such material for use in 
completing items of work.  Partial payments will not be made for living or perishable 
material until incorporated into the project. 

(2) Partial payment for preparatory work.  Partial payment for preparatory work does 
not constitute acceptance of work. 

Individual and cumulative partial payments for preparatory work and material will not 
exceed the lesser of: 

• 80 percent of the contract bid price for the item; or 

• 100 percent of amount supported by copies of invoices submitted. 

The quantity paid will not exceed the corresponding quantity estimated in the contract. 

Submit pay notes according to Section 153.  Provide a cost breakdown of the bid item 
components and submit invoices or other documents supporting the partial payment. 

The CO may adjust partial payments as necessary to protect the Government. 
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03USC06/06/06 

Section 152.— CONSTRUCTION SURVEY AND STAKING 

Construction Requirements 
 

152.02  General.  Delete the text of this Subsection and substitute the following: 

At the preconstruction conference, submit a cost breakdown of the individual items included in 
the lump sum item for use in making progress payments. 

(a)  Survey schedule.  Include staking activities in the construction schedule submitted 
according to Section 155.  Include the dates and sequence of each staking activity. 

(b) Government set reference lines and points.  The Government will set initial reference 
lines, will set horizontal and vertical control points, and will furnish the data for use in 
establishing control for completion of each element of the work.   

(1) Reference lines. 
(a) Roadway centerline, Station 198+00 to 242+50; 
 

(2) Control points. 

(a) Horizontal and vertical control points.  The location and identity of each control 
point are shown on the plans. 

Before beginning construction, notify the CO of any missing initial reference lines, control 
points, or stakes.  The Government will reestablish initial reference lines, control points, and 
stakes missing before the beginning of construction. 

(c) Government furnished information.  The Government will furnish the following data 
relating to horizontal and vertical alignment and theoretical slope stake catch points, and 
other design data: 

(1) Computer listings containing horizontal alignment, vertical profile, superelevation, 
excavation and embankment slope ratios, and earthwork quantities; 

(2) Computer generated construction staking notes showing theoretical slope stake catch 
points and reference points; 

(3) Computer generated clearing notes (based on theoretical catch points); 

(4) X, Y, Z coordinates (horizontal and vertical control points); 

(5) X, Y, Z coordinates (subgrade centerline and shoulders); and 

(6) Plotted cross sections (earthwork). 
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Perform additional calculations for convenient use of Government-furnished data.  Provide 
immediate notification of apparent errors in the initial staking or in the furnished data. 

(d) Pre-survey meeting.  Before surveying or staking, discuss and coordinate the following 
with the CO: 

(1) Surveying and staking methods; 

(2) Stake marking; 

(3) Grade control for courses of material; 

(4) Referencing; 

(5) Structure control; and 

(6) Any other procedures and controls necessary for the work. 

Preserve all initial reference and control points.  After beginning construction, replace all 
destroyed or disturbed initial reference or control points necessary to the work. 

Prepare field notes in an approved format.  Sample note formats are available as listed in 
Subsection 106.01.  Furnish all survey notes at least weekly. 

Survey and establish controls within the tolerances shown in Table 152-1.  The construction 
survey and staking work may be spot-checked for accuracy, and unacceptable portions of work 
may be rejected.  Resurvey rejected work, and correct work that is not within the tolerances 
specified in Table 152-1.  Acceptance of the construction staking does not relieve the Contractor 
of responsibility for correcting errors discovered during the work and for bearing all additional 
costs associated with the error. 

Start work only after staking for the affected work is accepted. 

Compute and furnish calculations supporting pay quantities.  Measure quantities within the 
tolerances shown in Table 152-2. 

All field notes, pay notes, and supporting documentation become the property of the Government 
upon completion of the work. 

Support roadway prism excavation quantities according to Subsection 204.16 (a)(1)(a).  Adjust 
roadway prism excavation quantities for volume changes resulting from slope stake variations.  
See Subsection 152.03(c), Slope stakes and references. 

Remove and dispose of all flagging, lath, stakes, and other staking material after the project is 
complete.  Remove visible portions of brushes if used to mark grade finishing stakes. 
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152.03  Survey and Staking Requirements  (b) Roadway cross-sections.  Add the following: 

Do not take roadway cross-sections unless required for volume adjustments according to 
Subsection 204.16(a)(1)(a). 

Add the following: 

(m) Asphalt paver reference line.  Set adequate horizontal control points or reference lines 
for asphalt concrete paver as specified in Subsection 401.13. 

Add the following to Table 152-1. 

Table 152-1 
Construction Survey and Staking Tolerances 

(continued) 

Staking Phase Horizontal Vertical 

Asphalt paver reference line ±2 inches — 

 

Added Table. 

Table 152-2 
Measurement Tolerances 

Pay Unit Horizontal Vertical 

Acre 
1.0 feet or 1:100 

whichever is greater 
— 

Cubic Yard 
0.2 foot or 1:500 

whichever is greater 
0.3 foot or 1:333 

whichever is greater 

Linear Foot 
0.2 foot or 1:500 

whichever is greater 
— 

Square Foot 
0.1 feet or 1:1000 

whichever is greater 
— 

Station 
1.0 feet or 1:1000 

whichever is greater 
— 

 
Payment 

 
152.06  Delete the second paragraph and substitute the following: 

Payment for lump sum items will be prorated based on the progress of the work under this 
Section. 
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DRAFTFP03USC05/24/07 

Section 153.— CONTRACTOR QUALITY CONTROL 

Delete the text of this Section and substitute the following: 

Description 
 

153.01 This work consists of obtaining samples for quality control testing, performing quality 
control tests, providing inspection, and exercising management control to ensure that work 
conforms to the contract requirements.  See FAR Clause 52.246-12 Inspection of Construction. 

Construction Requirements 
 

153.02  Personnel Qualifications.  Furnish a quality control manager with at least five years 
experience as superintendent of highway construction projects. 

153.03  General.  Provide a quality control system that plans, performs, and documents quality 
control activities. 

Alternative quality control systems that meet the intent of this specification may be approved by 
contract modification if approved by the CO. 

Provide a quality control manager on-project during work with the authority to stop work not in 
compliance or cease work that will result in non-compliance with contract requirements. 

Identify an alternate in the manager's absence. The alternate must meet the qualifications for a 
quality control manager. An alternate may not act for the quality control manager for a period 
greater than 3 days unless approved by the CO. 

Submit names and qualifications of the quality control manager and any alternate to the CO for 
approval 14 days before start of work. 

Furnish additional quality control staff (inspectors, testers, reviewers, and clerical assistants) to 
complete the work as specified in this Section.  Provide names and qualifications of additional 
personnel to the CO 14 days before start of work. 

(a) Development.  Develop quality control plans for the following work features: 

• Clearing and Grubbing (Section 201); 

• Excavation and Embankment, sloping and shaping (Section 204); 

• Excavation and Embankment, finishing subgrade (Section 204); 

• Aggregate Courses (Sections 308); 
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• Asphalt Pavement (Sections 403); and 

• Drainage Structures (Sections 602, 605) 

Use “Contractor Quality Control Plan” (Form WFLHD 471) to prepare the quality control 
plan for each work feature.  For an electronic version of the form go to 
http:/www.wfl.fha.dot.gov/other/it/forms/wflhd471.xls. 

Complete the first three columns of form WFLHD 471 and submit to the CO for acceptance 
at least 7 days before commencing work.  Address the following activities on the worksheet: 

(1) Review contract requirements, plans and specifications independently and with 
construction supervisory staff; 

(2) Check and verify submittals, plans, and materials certifications meet contract 
requirements and submit to CO for approval.  Provide statement and signature of 
verification according to Subsection 106.03; 

(3) Check site conditions for constructability, including staging, disposal and storage 
areas.  Verify materials delivered to the site conform to accepted materials 
certifications, submittals, plans and contract requirements prior to incorporating into the 
project. 

(4) Review construction staking to assure it meets contract requirements, accuracy and 
sufficiency for each work feature; 

(5) Provide an operational work plan.  Include a brief written narrative of the work 
activity for the feature describing methods, locations, crews, equipment and methods to 
be used to complete the work; 

(6) Conduct pre-work meetings.  Review contract requirements with construction crew, 
foremen, and Government personnel before beginning work.  Provide an overview of 
the operational work plan; 

(7) Ensure construction methods will result in the end product meeting the contract 
requirements.  Verify by including as a minimum the: 

• quality control inspection and measurement requirements in Table 153-2; 

• quality control sampling and testing requirements in Table 153-1; and 

• sampling and testing requirements at the end of each specific Section. 

Perform corrective actions as needed to ensure work meets contract requirements. 

(8) Provide immediate on-site presence to communicate status of work to FHWA 
personnel and contractor personnel and for quality control issue resolution; 

(9) Verify completed work meets contract requirements. 
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Revise quality control plans when personnel, activities, or processes change or when 
deficiencies occur in the work. 

The CO may request additional quality control plans for work features not listed above if 
work in progress or completed work is in nonconformance with contract requirements or is 
lacking an effective quality control process  

(b) Implementation.  Implement quality control activities as described in the accepted plan.  
Do not begin a work feature until the plan is approved by the CO and a prework meeting 
(Activity 6) is performed. 

(1) QC Reports - Report quality control meetings, reviews,  inspections, 
measurements, testing activities, corrective actions, and discussions that verify work 
meets requirements as quality control activities listed in “Contractor Quality Control 
Plan” (Form WFLHD 471) are completed.  Provide narrative and original support data.  
Document findings such as deficiencies found in the work and describe corrective 
actions, adjustments to frequency of quality control activities, and method or process 
changes to correct and eliminate future deficiencies.  Provide reports daily to the CO or 
as specified in the quality control plan.  Include the following certification: 

"I certify that the information contained in this record is accurate, and that all 
work documented herein complies with the requirements of the contract.  Any 
exceptions to this certification are documented as a part of this record.” 

(2) Notification of Completion of Work - Submit a completed “Notification of 
Completion of Work” (Form WFLHD 470) when work listed in Subsection 153.06 is 
ready for inspection. 

(c) Post-Work Quality Control.  As quality control activities listed in Subsection 153.04(a) 
are completed, fill in the last two columns of WFLHD 471.  Maintain and update the 
worksheet and make available to the CO upon request.  Provide the completed worksheet 
and attachments to the CO within one day of substantially completing the work feature. 

153.04 Quality Control Sampling and Testing.  Provide sampling and testing as listed in Table 
153-1. 

Testing of trial samples may be required to demonstrate testing competence. 

Sample and split samples according to AASHTO or other acceptable procedures.  Allow the CO 
the opportunity to witness all sampling.  Immediately perform splits when required.  Deliver the 
Government’s portion of the sample or split sample in an acceptable container suitable for 
shipment.  Label all samples with the following information: 

• Project number; 

• Source of material; 

• Pay item number; 
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• Sample number; 

• Date sampled; 

• Time sampled; 

• Location sample taken; 

• Name of person sampling; 

• Name of person witnessing sampling; and 

• Type of test required on sample. 

Provide the following documentation: 

(a) Quality Control Test Results.  Report test results on forms containing all sample 
information required by Subsection 153.05.  Attach worksheets used to determine test values 
to the test result forms when submitted. 

(b) Control Charts.  Maintain linear control charts that identify the project number, 
contract item number, test number, each test parameter, the upper and/or lower specification 
limit applicable to each test parameter, and test results.  Use the control charts to document 
the variability of the process, identify production and equipment problems, and identify 
potential pay factor adjustments. Make corrections to the process when problems are 
evident.  Post charts at the Contractor’s project testing lab and on site. 

153.05 Government Quality Assurance Inspection.  Submit a “Notification of Completion of 
Work” (Form WFLHD 470) when the following work is ready for inspection: 

(a) Allow 1 working day for the following work to be inspected. 

(1) Survey and staking (field stakes and notes).  Provide survey notes for the 
following: 

(a) Control points – before disturbing original control points; 

(b) Clearing limits – before starting clearing and grubbing operations; 

(c) Slope stakes – before starting excavation; 

(2) Construction work. 

(a) Subgrade – before placing pavement structure; 

(b) Any layer of pavement structure requiring hubs – before placing next layer; and 

(c) Structural excavation – before backfilling. 

(b) Allow 1 working day (except as noted) to inspect the following work.  Do not continue 
work on items listed below until receipt of WFLHD 470 indicating the work will not be 
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inspected, the work was inspected and no deficiencies were found, or unless authorized by 
the CO.  Work delayed in excess of the inspection period will be evaluated according to 
FAR Clause 52.242-14 Suspension of Work. 

(1)  Forms and reinforcing steel – before placing concrete. 

(2) Concrete deck – before placing concrete (perform checks of all deck pour 
requirements, including dry run results prior to inspection). 

153.06 Acceptance.  Contractor quality control will be evaluated under Subsections 106.02 and 
106.04 based on the demonstrated ability of Contractor’s quality control system to ensure work 
meets the contract requirements. 

If the Government's testing and inspection (quality assurance) indicate that the Contractor’s 
quality control system is ineffective or the plans are not being followed; make immediate 
improvements to correct inadequacies.  Furnish notification in writing of improvements and 
modifications to the system. 

A maximum of 10 percent of the total progress payment amount will be retained and affected 
project work may be stopped if a quality control plan is not accepted, the plan is not being 
followed, or work does not meet contract requirements. 

Measurement 
 

153.07  Measure the Section 153 items listed in the bid schedule according to Subsection 109.02. 

Payment 
 

153.08  The accepted quantities, measured as provided in Subsection 109.02 and above, will be 
paid at the contract price per unit of measurement for the Section 153 pay items listed in the bid 
schedule.  Payment will be full compensation for the work prescribed in this Section.  See 
Subsection 109.05. 

Payment for the lump sum item will be prorated based on the total work completed for this 
Section. 
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Table 153-1 
Quality Control Sampling and Testing Requirements 

Material 
or 

Product 

Characteristic Test Method 
or 

Specification 

Sampling 
Frequency 

Point of Sampling Split 
Sample 

Reporting 
Time 

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement 

Gradation AASHTO T 27 
& 

AASHTO T 11 

1 for each 6 hours 
of production but 
not less than 2 for 

each day 

Flowing aggregate 
stream (bin or belt 

discharge) or 
conveyor belt 

Yes, when 
requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 

Fine Aggregate 
Angularity(3)

AASHTO T 304, 
Method A 

" " " " 

Flat & Elongated 
Particles 

ASTM D 4791 " " " " 

Aggregate(1)  
(Aggregate 
Production) 

Sand equivalent AASHTO T 176 
Alternate Method 

No. 2, Referee 
Method 

" " " " 

(1) If aggregate is separated into two or more stockpiles, sample and test each stockpile. 

 

Table 153-2 
Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 152 Construction Survey and Staking 

Construction 
staking 

Construction 
staking 

Measurements to 
check accuracy and 
adequacy of 
construction staking 

Subsection 152.03 and 
Table 152-1 

15% of staked, lines 
points or marks. 
and 
100% of staked or 
surveyed points, 
marks or lines on 
bridges, walls or 
other major 
structures  

Completed 
staking 

End of shift 

Section 201 Clearing and Grubbing 

General clearing Clearing and 
grubbing 
preparation, 
preservation of 
adjacent vegetation 

Visual inspection Subsection 201.03 Daily Clearing 
operation 

24 hrs 

Clearing Falling, rounding 
areas and trimming 

" Subsection 201.04 " " " 

Grubbing Grubbing 
excavation and 
embankment areas 
and backfill 

" Subsection 201.05 " " " 
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Table 153-2, continued 

Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 203 Removal of Structures and Obstructions 

Removing material Saw cutting, debris 
containment 
removal of culverts 
and structures and 
obstructions 

" Subsection 203.04 " Removing 
operation 

" 

Disposing material Remove, burn, 
bury 

" Subsection 203.05 " Disposing 
operation 

" 

Section 204  Roadway Excavation 

Preparation for 
Roadway 
excavation and 
embankment 

Preparation for cut 
or embankment 

Visual inspection Subsection 204.04 Daily Preparatory 
Grading 

Operation 

24 hrs 

Conserved topsoil Conserving, 
stockpiling and 
separating 

" Subsection 204.05 " Topsoil removal 
operation 

" 

Roadway 
excavation general 

General 
requirements 
Rock cuts 
Earth cuts 

" Subsection 204.06 " Grading 
operation 

" 

Subexcavation Cross section 
prevent 
contamination, 
disposal, backfill 
and compaction 

" Subsection 204.07 " " " 

Preparing 
foundation for 
embankment 
construction 

Less than 4 feet 
above natural 
ground. 
Scarification of 
existing asphalt, 
concrete or gravel. 
Across ground not 
capable of 
supporting 
equipment. 
Existing slopes 
steeper than 1:3, 
embankment 
benching 

" Subsection 204.09 
(a), (b),(c),(d) 

" " " 

Embankment 
construction 

General, 
Embankment 
within roadway 
prism, Individual 
rock fragments and 
boulders, Outside 
roadway prism, 
other embankments 

" Subsection 204.10 
(a) through (f) 

" " " 

Sloping, Shaping 
and finishing 

Sloping, stepped 
slopes, shaping, 
finishing 

" Subsection 204.13 
(a) through(d) 

" " " 
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Table 153-2, continued 

Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 207 Earthwork Geotextiles 

Geotextiles 
general 

General Visual inspection Subsection 207.03 Daily Geotextile 
placement 

24 hrs 

Application Grade preparation, 
placement, overlap, 
cover 

" Subsection 207.04 " " " 

Permanent erosion 
control 
applications 

Grade preparation, 
placement, overlap, 
cover 

" Subsection 207.05 " " " 

Section 209 Structure Excavation and Backfill 

Preparation for 
structural 
excavation 

Preparation Visual inspection Subsection 209.03 Daily Structural 
excavation 

24 hrs 

General structure 
excavation  

Excavation, OSHA, 
saw cutting, 
conserving 
stockpiling and 
disposing 

" Subsection 209.04 " " " 

Foundation 
preparation 

Unsuitable material 
and keying 

" Subsection 209.08 " " " 

Bedding For box culverts 
and structures other 
than pipe culverts. 
For pipe culverts 

" Subsection 209.09 " " " 

Backfill Pipe culverts, arch 
culverts with 
headwalls, patching 
existing pavement, 
loads against 
concrete, lift 
thickness 

" Subsection 209.10 " " " 

Section 211 Roadway Obliteration 

Roadway 
obliteration 
description 

Method 1, full 
obliteration,  
Method 2, localized 
obliteration 

Visual inspection Subsection 211.01 Daily Obliteration 24 hrs 

Rigid material, non 
rigid material 

Non-asphalt 
material, asphalt 
material, asphalt 
contaminated 
material 

" Subsection 211.02 " " " 

Section 251 Riprap 

Riprap,  
general 

Preparatory work 
in accordance with 
sections 209 and 
207 

Visual inspection Subsection 251.03 Daily Riprap 
placement 

24 hrs 

Placed riprap Placement " Subsection 251.04 "  " 

       

Energy dissipaters " " Subsection 251.06 " Installation " 
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Table 153-2, continued 

Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 308 Minor Crushed Aggregate 

Preparing surface Roadway 
aggregate, bedding 
and backfill 
aggregate 

Visual inspection 
and verification 
measurement see 
Subsection 303.07 

Subsection 308.03 Daily Roadway 24 hrs 

Placing Roadway 
aggregate, bedding 
and backfill 
aggregate 

Visual inspection 
and verification 
measurement see 
Subsection 
308.05(a) 

Subsection 308.04 " " " 

Compacting and 
finishing 

Roadway 
aggregate, bedding 
and backfill 
aggregate 

Visual inspection 
and verification 
measurement see 
Subsections 204.11 
& 301.06 

Subsection 308.05 Daily and 
Minimum of one 
finish tolerance 

verification 
measurement every 
200 feet horizontal  

" 4 hrs 

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement 

See Subsection 401.12 for inspection, measuring, testing  and reporting requirements of production start up procedures 

Mixing plant All plants, drum 
dryer-mixer plants, 
batch and 
continuous plants 

Visual inspection Subsection 
401.04(a),(b) or (c) 

Once at initial set 
up of plant or 

change in plant 
system 

Installation End of shift 

Pavers Screeds, augers, 
heated, paving 
width, hopper, 
automatic feed 
controls, speed, 
smoothness, 
automatic screed 
controls 

" Subsection 401.05 (a) 
through (h) 

Once at 
mobilization of 

paving machine or 
change of 
equipment 

" " 

Surface preparation Tack application " Subsection 401.06 Daily Roadway " 

Weather 
limitations 

Temperature, 
moisture 

Verification 
measurement and 
visual inspection 

Subsection 401.07 " " " 

Asphalt 
preparation 

Heating asphalt Visual inspection Subsection 401.08 " " " 

Aggregate 
preparation 

Mineral filler, 
mixing, pugmill, 
moisture content 

" Subsection 401.09 " Plant " 

Mixing Mixing and 
discharge 
temperature 

" Subsection 401.10 " Plant " 

Hauling Coating trailer 
beds, covers, 
access ports for 
checking 
temperature 

" Subsection 401.11 " Plant or 
roadway 

" 

Production startup 
procedures 

Pre-paving 
Conference and 
control strip 

See Subsection 
401.12 for testing 

and reporting 
requirements 

Subsection 401.12 Before production 
paving 

Plant and 
Roadway 

 

Placing and 
finishing 

Placement 
temperature, line 
and grade control, 
offset longitudinal 
joint 

" Subsection 401.13 " Roadway " 
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Table 153-2, continued 
Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement, continued 

Compacting  Visual inspection, 
and see Section 401 
under Table 153-1 

for testing 
requirements 

Subsection 401.14    

Joints, trimming 
and cleanup 

Completion of 
adjacent lanes, 
connections, tack 
for joints 

" Subsection 401.15 " " " 

       

Section 602  Culverts and Drains 

General Contiguous 
materials, location, 
length, Section 
209, excavation, 
backfill 

Visual inspection 
and verification 
measurements of 

culvert staking and 
lift thickness 

See Section 209 
and 152 

See Table 153-2 for 
quality control 

testing 

Subsection 602.03 Daily Installation 24 hrs 

       

Laying metal pipe Metal lap joint 
location, coupling 
bands 

" Subsection 602.05 " " " 

       

       

Section 605  Underdrains, Sheet Drains, and Pavement Edge Drains 

General Contiguous 
materials, location, 
Section 209, 
excavation, 
backfill, 
geotextiles, outlet 
pipe 

Visual inspection 
see Section 209 for 

quality control 
testing 

Subsection 605.03 Daily Installation End of shift 

Placing underdrain Granular backfill, 
coupling, collector 
pipes, 
geocomposite 
underdrain 

Visual inspection Subsection 605.04 " " 24 hrs 

       

Section 624 Topsoil 

Preparing areas Shaping, disking, 
scarifying 

Visual inspection Subsection 624.03 Daily Installation 24 hrs 

Placing topsoil Notification, 
ground conditions, 
spreading, 
compacting 

" Subsection 624.04 " " " 
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Table 153-2, continued 

Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 
or 

Activity 

Tolerance 
and 

Reference 

Measurement 
or 

Inspection 
Frequency 

Point of 
Inspection 

or 
Measurement 

Reporting 
Time 

Section 634 Permanent Pavement Markings 

General Location of 
markings, surface 
condition, 
manufacturers 
recommendation, 
packaging, 
shipping,  

Visual inspection Subsection 634.03 As required Installation 24 hrs 

Waterborne traffic 
paint 

Type B, surface 
conditions, 
temperature, 
application rates, 
glass bead 
application rate, 
number of coats 

Visual inspection 
and verification 

measurement and 
documentation of 
application rates  

" " " " 

Section 635 Temporary Traffic Control 

Temporary traffic 
control

See Section 156.08 for temporary traffic control inspection and reporting requirements. 
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03USC09/14/07 

Section 154.— CONTRACTOR 
SAMPLING AND TESTING 

Construction Requirements 
 

154.02 Sampling.  Add the following to the first paragraph: 

When samples are required at the Vancouver Laboratory, send to 

Material Section 
Western Federal Lands Highway Division 
610 East Fifth Street 
Vancouver, Washington 98661 

If samples are sent other than normal delivery vendors, call 360.619.7747 or 360.619.7592 prior 
to delivery.  Deliveries will be accepted from 7 a.m. to 2:30 p.m. PT (Monday - Friday). 

Access to the government complex is controlled, check-in is required at the main building 
entrance located on East Fifth Street.  Directions will be given for delivery of samples. 

The sampling frequencies and reporting times are listed in the individual sections ordering the 
work. See Sections 204, 308, and 403 for additional sampling and testing requirements. 

Payment 
 

154.07  Delete the text of the fifth paragraph and substitute the following: 

Payment for all or part of this item may be retained, if Government verification testing 
invalidates the Contractor testing or the CO determines that documentation of sampling and 
testing is not adequate. 
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03USC12/21/06 

Section 155.— SCHEDULES FOR CONSTRUCTION 
CONTRACTS 

Delete this Section and substitute the following: 

Description 
 

155.01  This work consists of scheduling and monitoring all construction activities.  Follow the 
requirements of FAR Clause 52.236-15, Schedules for Construction Contracts. 

Construction Requirements 
 

155.02  General.  Submit 3 copies of a preliminary work plan at least 7 days before the 
preconstruction conference. 

A preliminary work plan is a written narrative with a detailed breakdown of all contract activities 
for the first 21 days after the notice to proceed is issued.  Within 7 days after the preconstruction 
conference, the preliminary work plan will be accepted or rejected.  If rejected, submit a revised 
plan within 3 days.  Do not begin work, except mobilization, traffic control, and Section 637 
work, without an accepted preliminary work plan. 

155.03  Bar Chart Method (BCM).  The BCM construction schedule consists of a progress bar 
chart and a written narrative.  Include the contract number, project number, project name, 
Contractor name, current fixed completion date, date of submittal, and submittal number. 

(a) Progress bar chart.  The following applies to the initial submission and all updates: 

(1) Use a time scale to graphically show the percentage of work scheduled for 
completion during the contract time; 

(2) Define and relate activities to the contract pay items; 

(3) Show all activities in the order the work will be performed, including submittals, 
submittal reviews, fabrication, and delivery; 

(4) Show all critical (major) activities that are controlling factors in the completion of 
the work; 

(5) Show the time needed to perform each activity and its relationship in time to other 
activities; 

(6) Show the total expected time to complete all work; and 



E-37 
 

Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

(7) Provide enough space for each activity to permit 2 additional plots parallel to the 
original time span plot.  Use one space for revision of the planned time span, and one 
for showing actual time span achieved. 

(b) Written narrative.  Furnish a written narrative of the activities displayed in the progress 
bar chart.  The following applies to the written narrative: 

(1) Estimate starting and completion dates of each activity; 

(2) Describe work to be done within each activity including the type and quantity of 
equipment, labor, and material to be used; 

(3) Describe the location on the project where each activity occurs; 

(4) Describe planned production rates by pay item quantities (e.g., cubic yards of 
excavation per day/week); 

(5) Describe work days per week, holidays, number of shifts per day, and number of 
hours per shift; 

(6) Estimate any periods during which an activity is idle or partially idle.  Show the 
beginning and end dates for reduced production or idle time; 

(7) Describe expected and critical delivery dates for equipment or material that can 
affect timely completion of the project; 

(8) Describe critical completion dates for maintaining the construction schedule; and 

(9) Identify the vendor, supplier, or subcontractor to perform the activity.  State all 
assumptions made in the scheduling of the subcontractor's or supplier's work. 

155.04  Schedule Updates.  Review the construction schedule to verify or adjust; start dates of 
activities underway and finish dates of completed activities; remaining duration of uncompleted 
activities; planned start and finish dates and durations; and proposed logic.  Inform the CO of all 
changes. 

Submit three copies of an updated construction schedule for acceptance by the 15th day of each 
month or when: 

(a) A delay occurs in the completion of a critical (major) activity; 

(b) A delay occurs which causes a change in a critical activity for BCM schedules; 

(c) The actual prosecution of the work is different from that represented on the current 
construction schedule; 
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(d) There is an addition, deletion, or revision of activities caused by a contract modification; 
or; 

(e) There is a change in the schedule logic. 

Show completion of work within the contract time. 

Allow 7 days for approval or rejection of the schedule.  If rejected, submit a revised schedule 
within 7 days. 

Use the approved initial or previous construction schedule as the baseline for the current 
construction schedule update. 

A maximum of 10 percent of the total progress payment amount will be retained if an acceptable 
schedule is not received by the 15th day of the month. 

155.05 Records.  Submit a list of all records and documents that track progression of work.  
Indicate who will be responsible for maintaining the records and where the records will be 
located. 

Provide the following documents: 

(a) Notification of Completion of Work.  Submit a completed WFLHD 470 Notification 
of Completion of Work when work is ready for inspection by the Government according to 
Subsection 153.06. 

(b) Construction Operations Report.  For each day of work, submit a completed 
“Contractor's Daily Record of Construction Operations” (Form WFLHD 465) or an 
approved alternate form within one day of the work being performed. 

"I certify that the information contained in this record is accurate, and that all work 
documented herein complies with the requirements of the contract.  Any exceptions to 
this certification are documented as a part of this record.” 

For an electronic version of the form go to: 

http://www.wfl.fha.dot.gov/other/it/forms/wflhd465A.pdf. 

155.06  Acceptance.  Construction schedules, records, and documents will be evaluated under 
Subsection 106.02. 

Measurement 
 

155.07  Measure the Section 155 items listed in the bid schedule according to Subsection 109.02. 

http://www.wfl.fha.dot.gov/other/it/forms/wflhd465A.pdf
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Payment 
 

155.08  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 155 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 

Progress payments for construction schedule will be paid as follows: 

(a) 25 percent of the item amount, not to exceed 0.5 percent of the original contract amount, 
will be paid after the construction schedule is accepted. 

(b) Payment of the remaining portion of the lump sum will be prorated based on the total 
work completed. 
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03USC04/07/06 

Section 156.— PUBLIC TRAFFIC 

Construction Requirements 
 

156.03  Accommodating Traffic During Work.  Add the following: 

Allow emergency vehicles to pass through the project without delay: 

156.04  Maintaining Roadways During Work.  Delete the text of paragraph (c) and substitute 
the following: 

(c) Snow removal to provide public access is the responsibility of the maintaining agency 
and will be performed at the maintaining agency’s discretion. Allow the maintaining agency 
access to perform snow removal. Snow removal to facilitate the work within the project 
limits is the Contractor’s responsibility. Perform snow removal on Denali Park Road as 
follows: 

(1) Perform plowing in a manner to preserve and protect adjacent vegetation and 
features along the roadway, to prevent damage to culverts and bridges, to prevent 
erosion, material loss and damage to roads, streams, and Park resources. 
 
(2)  Remove snow from the entire travel way including pullouts and pile on the out 
slope or downhill side of the roadbed. Divert melt water to ditch lines and insure flow to 
culverts. Do not allow water to flow across the traveled way. 
 
(3)  Remove snow without disturbing the road surface. Do not undercut slopes nor 
remove gravel or other surfacing material from roads. Replace in-kind and quantity any 
surfacing removed from the road. 
 
(4)  Maintain all snow/culvert markers during and after snow plowing operations. Reset 
markers to their original location and plumb if disturbed. 
 
(5) Meet the following requirements for equipment: 
 

(a) Do not use equipment that will cause damage to the road, ditch lines, culverts 
or other Park resources. 
 
(b) Use of track-mounted equipment to remove snow will require written approval 
by the CO. Equip blades with shoes or runners to keep the blade a minimum of 2 
inches above the roadway surface, unless otherwise approved by the CO. 
 
(c)  Do not turn equipment in such a manner as to damage the roadway surface. 
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156.06  Limitations on Construction Operations.  Amend as follows:  
 
Delete the first sentence of paragraph (c) and substitute the following: 

(c) Provide minimum lane widths of 11 feet during construction periods.   

Delete paragraph (g) and substitute the following: 

(g) Provide two-way radio communications between Traffic and Safety Supervisor, 
flaggers, and pilot cars.  Provide two-way radio communications between flaggers unless 
flaggers are able to see each other and communicate.  Citizen band radios are not acceptable.  
Make radio equipment available to the CO as necessary. 

Delete the text of paragraph (i) and substitute the following: 

(i) Limit construction-caused delays to public traffic to a maximum of 5 minutes per passage 
through the project from May 15, 2008 through September 11, 2008.  Before May 15, 2008 
and after September 11, 2008, delays may be a maximum of 30 minutes. 

Add the following: 

(k) For purposes of facilitating traffic, perform grading or surfacing part-width at a time.  
Make the width not under construction available to public traffic under alternate one-way 
control. Furnish flaggers as ordered by the CO, to direct traffic through  sections of road 
under one-way control. 

(l) Do not perform construction operations which interfere with public travel on the roadway 
between 6 p.m. Friday, May 23, 2008 and 6 a.m. the following Tuesday, May 27, 2008 and 
between 6 p.m. Thursday, July 3, 2008 and 6 a.m. the following Monday, July 7, 2008 
unless otherwise authorized by the CO.  

(m) Provide a 22 foot travel way during non active construction periods. 
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03USC12/13/05 

Section 157.— SOIL EROSION CONTROL 

Construction Requirements 
 

157.04  Controls and Limitations on Work.  Delete the paragraph (g) and substitute the 
following: 

(g) Install and maintain silt fence around stockpiles that are created or added to in the 5 Mile 
Pit.  Install silt fence a minimum of 3 feet from the toe of the stockpile. 

157.13  Maintenance and Cleanup.  Delete the third paragraph and substitute the following: 

Removal and disposal of erosion control devices designated to remain will be performed by the 
park. 
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03USC01/01/04 

Section 201.— CLEARING AND GRUBBING 

Description 

201.01 Delete the text of this Subsection and substitute the following: 

This work consist of clearing and grubbing within the clearing limits designated on the plans.  
Due to nesting restrictions, all the trees have been felled by the Park, but have not been removed. 

Measurement 

201.08 Add the following: 

Where the new construction follows the existing road, exclude that portion of the old roadbed 
within the clearing and grubbing limits from the measurement width.  Also exclude the area of 
any body of water and non-vegetated portions of its shoreline within the clearing and grubbing 
limits. 
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03USC01/01/04 

Section 204.— EXCAVATION AND EMBANKMENT 

Description 

204.02 Definitions.  (c)  Conserved topsoil.  Add the following: 

Topsoil refers to the uppermost soil horizon, usually 1 foot deep.  Live vegetation and organic 
duff shall be left in the topsoil. 

Construction Requirements 

204.05 Conserved Topsoil.  Delete this Subsection and substitute the following: 

Conserve 1 foot of topsoil from the roadway excavation in the designated areas.  Remove topsoil 
prior to other operations.  Do not conserve or place topsoil when wet or frozen.  Do not compact 
or drive upon topsoil during removal.  Remove the topsoil in one pass.  Do not mix topsoil with 
subsoils. 

Stockpile topsoil in the 5 Mile Pit at locations identified by the CO.  Stockpile topsoil in 
windrows less than 3 feet high.  Place conserved topsoil over the obliterated roadway section as 
shown on the plans.   

204.06 Roadway Excavation. (a) General.  Delete the text of the second paragraph and 
substitute the following: 

Excavate material suitable for backfill or other purposes in a sequence that permits the 
placement of the excavation directly into its final position or in stockpiles for subsequent 
placing. 

204.10 Embankment Construction.  (b) Embankment within the roadway prism.  Add the 
following: 

Construct the top 24 inches of the embankment for 221+00 to 241+00 with material 
excavated from the old roadbed at Stations 202+50 to 213+00. 

204.14 Disposal of Unsuitable or Excess Material.  Amend as follows: 

Delete the text of the first paragraph and substitute the following: 

There are no designated waste sites for this project.  Dispose of unsuitable or excess material 
legally outside of the park.  If material is disposed of off the project, comply with Subsection 
107.10 as well as any applicable local, State, and Federal laws. 
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Add the following: 

All existing pavement within the construction limits is to be removed and disposed of in the 
5 Mile Pit at locations identified by the CO.   

Measurement 

204.16  Add the following to paragraph (a)(1)(a) Roadway prism excavation: 

Use the volume shown in the plan column on the summary of quantities sheet of 
the plans.  The volume includes quantities removed from the old roadbed as shown 
in the plans.  The volume is subject to adjustments resulting from changes to slope 
stakes.  See Subsection 152.03(c), Slope stakes and references. 

Delete paragraph (a)(1)(e) and substitute the following:

Conserved topsoil will not be measured under roadway excavation 
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03USC00/00/06 

Section 207.— EARTHWORK GEOTEXTILES 

Description 

207.01  Add the following: 

This work consists of furnishing and installing insulation board in subexcavation areas. 

Material 

207.02  Add the following to the material list: 

Insulation board (polystyrene foam) 714.04 

Construction Requirements 

207.03  General.  Add the following: 

Subexcavate according to Subsection 204.07.  Blade, shape, and compact the excavated area 
with eight passes of a 10 ton compressive-type roller.  Do not compact in vibratory mode.  Place 
a bed course of select borrow according to Section 204. 

207.05B  Polystyrene Foam.  (Added Subsection.) 

Place insulation board on the geomembrane in two layers, staggering joints between the layers.  
Secure boards to each other with an adhesive approved by the insulation manufacturer. 

Cover the insulation board with a 1 foot lift of select borrow according to Section 204, and 
spread the full width of the insulation board layer.  Do not operate equipment directly on the 
insulation board.  Replace damaged or broken insulation board.  Compact the select borrow area 
with eight passes of a 10 ton compressive-type roller.  Do not compact in vibratory mode. 

207.06  Acceptance.  Materials for geomembrane and insulation board will be evaluated under 
Subsection 106.03. 

Installation of geomembrane and insulation board will be evaluated under Subsections 106.02 
and 106.04. 
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03USC20/04/07 

Section 251.— RIPRAP 

Delete Table 251-1 and substitute the following: 
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03USC09/13/05 

Section 403. — HOT ASPHALT CONCRETE PAVEMENT 

Delete Table 403-1 and substitute the following: 
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Section 412.— ASPHALT TACK COAT 

Construction Requirements 

412.07  Acceptance.  Delete the text of the first paragraph and substitute the following: 

Emulsified asphalt will be evaluated under Subsections 106.02, 106.03, and 702.09. 

Measurement 

412.08  Delete the text of the Subsection and substitute the following: 

Do not measure tack coat. 
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC03/07/05 

Section 602.— CULVERTS AND DRAINS 

Construction Requirements 

602.06 Laying Plastic Pipe.  Delete the second paragraph and substitute the following: 

Provide soil-tight bell and spigot joints for plastic pipe culverts. 
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC01/01/04 

Section 605.— UNDERDRAINS, SHEET DRAINS, 
AND PAVEMENT EDGE DRAINS 

Description 

605.01  Add the following: 

This work also consists of furnishing and installing underdrain systems using pipe, granular 
backfill, geotextile, and low-permeable material as shown in the plans. 
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC01/01/04 

Section 622.— RENTAL EQUIPMENT 

Description 

622.01  Delete the text of this Subsection and substitute the following: 

This work consists of furnishing and operating equipment for the construction work as ordered 
by the CO and listed below. Work under this Section does not include equipment time used to 
perform work provided for under any other pay item shown in the bid schedule. The work 
anticipated under this Section includes: 

(a) Minor landscaping as directed by the CO; 

(b) Miscellaneous erosion control, drainage correction, and other work as directed by the 
CO; 

(c) Snow plowing according to Section 156.04; 

(d) Where encountered during excavation of the flat bottom ditch from 218+50 to 242+00 
remove and dispose of blue EPS foam and geotextile fabric material from the old underdrain 
system to a depth of 1 foot below the bottom of the new ditch grade.  Ensure that old 
underdrain material is not visible in the finished ditch.  

Construction Requirements 

622.02  Rental Equipment.  Delete the text of the first paragraph and substitute the following: 

Furnish and operate the following equipment: 

Number of Units Type of Equipment
1 Dump truck, 10 cy minimum capacity 
1 Backhoe loader, 1 cy minimum capacity frontend bucket, 10 

cubic foot minimum capacity backhoe bucket, 90 hp 
1 Wheel loader, 4 cy minimum rated capacity 
1 
1 

Bulldozer, universal blade, 170 hp minimum capacity 
Motor grader, 8 foot minimum blade 

 

Submit the model number and serial number for each piece of equipment before use.  Make 
equipment available for inspection and approval before use. 
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC06/22/07 

Section 635.— TEMPORARY TRAFFIC CONTROL 

Description 

635.01 Add the following: 

This work also includes providing the services of a Traffic and Safety Supervisor. 

635.02 Add the following to the materials list: 

 Untreated wood posts        716.01 

Construction Requirements 

635.03 General.  Add the following: 

All existing traffic control and informational signs are to remain in place throughout the duration 
of the project unless designated for removal by the CO. 

635.08A  Traffic and Safety Supervisor.  (Added Subsection.) 

Perform services as described in Subsection 156.08.  Provide all vehicles and incidentals 
necessary to perform the work. 

635.17  Pavement Patch.  Add the following: 

Remove all cold asphalt mix from patches less than two years old as directed by the CO and 
replace with hot asphalt mix before placing hot asphalt on succeeding lifts. 

Measurement 

635.26 Delete the sixth paragraph and substitute the following: 

Measure flaggers, for each hour a person is actually flagging.  Round portions of an hour up to 
the half hour.  Measure time in excess of 40 hours per week at the same rate as the first 40 hours. 
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC06/04/07 

Section 703.— AGGREGATE 

703.06  Crushed Aggregate.  Furnish hard, durable particles or fragments of crushed stone or 
gravel conforming to the size and quality requirements for crushed base course aggregate, 
grading D-1, according to Section 703-2.03 of the 2004 Alaska Department of Transportation 
standard specifications.  
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Special Contract Requirements 
Project:  AK PRA-DENA 10(18), Park Road, 4 Mile Slump and 4.5 Aufeis Section 

03USC10/12/07 

Section 704.— SOIL 

704.07  Select Borrow.  Delete the text of this Subsection and substitute the following: 

Furnish granular material, well graded from coarse to fine, free of excess moisture, muck, frozen 
lumps, roots, sod, or other deleterious material conforming to the following: 

(a)  Gradation            Table 704-1 

(b)  Liquid limit, AASHTO T 89        30 max. 

(c) Los Angeles abrasion, AASHTO T 96      50% 

(d) Sodium sulfate soundness loss (5 cycles),     12 % max. 
 AASHTO T 104 (coarse and fine) 

(e) Durability index, AASHTO T 210 (coarse and fine)   35 min. 

(f) Dimethyl sulfoxide (DMSO), WFLHD test for accelerated 12 % max. 
 weathering by use of dimethyl sulfoxide 

 

Table 704-1 
Select Borrow Gradation 

Sieve Size 

Percent by Mass 
Passing Designated 

Sieve 
(AASHTO T 27 & T 

11) 
3 inch 100 

1 inch 70-100 

No. 4 30-70 

No. 200 0-5 
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